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1. UPDATE ON THE POLITICAL, ECONOMIC AND SOCIAL SITUATION 
1.1.  Update on the political situation 
Article 9 of the Cotonou Agreement lists human rights, democratic principles, the rule of law and good 
governance as essential elements of EU cooperation.  
Concerning  human rights (HR), fundamental freedoms are generally respected. Government has no 
problems to sign, ratify or transpose to domestic law human rights related to global/regional conventions 
although the process is often very slow due to lack of capacity within Government. The country is also 
religiously tolerant with Hindus, Muslims and Christians co-existing without conflict.  
Suriname is also aware of the need to give politicians the right of appeal and in August Parliament 
approved an amendment to the Law to Indict Political Executives and Former Political Executives
1 
2.  
Suriname is dealing with issues related to Indigenous and Tribal Peoples (ITPs) and during the year 
established 9
th August as the 'National day of the Indigenous'. Furthermore, on 13
th September Suriname 
voted in favour of the United Nations “Declaration of Indigenous Rights”. The Government was pleased 
to approve a Declaration in line with national starting points as an earlier draft declaration was amended 
to remove clauses granting Indigenous self-government and property rights over natural resources
3 
4. 
Furthermore, in November the Inter-American Court for Human Rights in San Jose, Costa Rica, found 
Suriname guilty of violating the rights of the Saramaccan Marron people who live (and lived) in the 
Upper Suriname River area. The Association of Saramaccan Authorities (VSG) represented the 12 clans 
filing the case. Government will now have to implement the ruling. 
Suriname presented its report on the implementation of CEDAW to the CEDAW-committee in New York 
in February 2007. Amongst others, the Committee recommended Suriname i) adjust legislation to 
international obligations, ii) improve the availability of gender disaggregated data, iii) improve access of 
women in the interior to basic social services and iv) strengthen NGO-sector involvement in policy 
preparation, execution and monitoring while recognising the primary responsibility of the State for 
implementation of international obligations. Elsewhere, concerning the rights of children, fears exist over 
a rise in reported cases of child abuse. In November Suriname participated in the Women’s World 
Summit Foundation (WWSF) to highlight child abuse issues in Suriname. Government is studying the 
issues involved.   
Concerning democratic principles, Suriname is a multi party democracy and the National Parliament 
exercises its main powers (legislative functions, power to decide on national budget, oversight of 
Governments actions).  
During 2007 the National Parliament (DNA) continued to function with the New Front plus (NF+) 
coalition in Government. The functioning of Parliament is handicapped by an extreme antagonism 
between the coalition and opposition parties. The slim majority of parliamentary seats held by the ruling 
NF+ coalition (29 out of 51) permits Government to pass legislation if all members are present to vote. 
The main opposition National Democratic Party (NDP) generally continued to boycott Parliament due to 
                                                 
1 The decision, still to be approved by the President, came too late to prevent former Surinamese Minister Errol Alibux filing 
his case with the Inter-American Court for Human Rights (IACHR). Earlier in March a special sub-committee at the '127
th 
session of the Inter-American Commission on Human Rights' in Washington, D.C, declared Alibux's human rights abuse 
complaint admissible. 
2 Alibux was sentenced during the last Government (2000-2005) for corruption 
3 The declaration now concerns rights to preserve culture, identity, language, employment, healthcare, education and other 
problems only. 
4 However there are a number of ITP issues to resolve. In April the Association of Indigenous Village Chiefs (VIDS) and the 
Land Rights Committee Indigenous Lower Marowijne (CLIM) presented a report “Marowijne, Our Territory” to the 
Government. Indigenous of Lower Marowijne want the Government to stop granting concessions in their residential area until 
the legal recognition of land rights is established.    2
disagreement concerning the agenda with the speaker. In 2007 absenteeism meant that quorum was often 
not reached and parliamentary debates cancelled. The number of laws debated and approved during the 
year was therefore limited. For example Parliament approved the 2006-2007 budget on 1
st March with 29 
votes in favour (New Front+ Coalition) and 15 against (opposition parties). The functioning of the DNA 
reached a critical junction on 13
th December when there was a physical struggle involving the Speaker of 
Parliament and a member from the opposition NDP party, after which the opposition parties decided to 
boycott parliamentary debates chaired by the Speaker. The main opposition party NDP confirmed they 
will not attend future debates chaired by the existing Speaker. 
The President can pass legislation by decree if needed. The Parliament does not have the power to dismiss 
the executive. Government also does not have the power to dissolve Parliament. This and the absence of 
the main opposition party in Parliamentary debates means the present Government NF+ coalition will 
likely serve out its term until the next elections, which take place in 2010. Meanwhile, the media will 
continue to exercise the role of parliamentary 'watchdog'.   
In the run up to 2010, there remain concerns over the conduct of the last elections in 2005. In October a 
report from the Independent Election Authority (OKB) stated there had been some irregularities in 2005. 
One area requiring improvement is the accuracy of the electoral role managed by the Ministry of Home 
Affairs (BIZA). The voter card system also needs review as in 2005 around 22%
5  of the 333,985 
registered voters did not receive their card in time to vote. 
Concerning the rule of law, the physical crime rate in Suriname remains low in comparison with other 
countries in the region and the country is generally stable. However, the Economist Intelligence Unit 
(EIU)
6 reported that drug trafficking, money laundering and illegal gold mining in the hinterland 
remained the most pressing concerns with regard to national security. Suriname continues to reinforce 
efforts to combat these threats.  
In March Parliament approved Suriname’s entry into the 'Convention against Transnational Organized 
Crime' otherwise known as the Palermo Convention and approved by the United Nations in 2000. 
Suriname acceded to the convention on 25
th May 2007
7. On 14
th March the prosecutor generals of 
Suriname, Aruba and the Dutch Antilles signed a covenant concerning the exchange of information in the 
approach to border-crossing crime, including financial crime. In July Surinamese and Aruban police 
chiefs signed an agreement for closer cooperation and on 16
th October the Surinamese Minister of Justice 
and Police (J&P) signed an agreement with his Dutch counterpart to investigate possibilities for the 
intensification of information exchange.  
Earlier, in July the Council of Ministers approved of a draft bill to arrange Suriname joining the 'Inter-
American Convention against the illegal production of and trade in firearms, explosives, ammunition and 
similar materials'. The draft bill is awaiting Parliamentary debate. Suriname is also considering joining 
the 'Egmond-group'. As a member of the group, Suriname will join other countries in exchanging data on 
suspicious financial transactions.  
The Minister of Justice and Police also travelled to Brazil to discuss a joint approach to international 
organized crime including drugs trafficking. In May he visited the Netherlands where it was announced 
the Netherlands and Suriname will expand joint anti-drug activities to Suriname's river ports. In 
September he travelled to Colombia where the Columbian Government agreed to send a team to assist the 
Surinamese Police Force (KPS) in the fight against drugs.   
                                                 
5 In July investigations by the Central Civil Registry (CBB) were unable to establish exactly why 68,498 voters did not get 
their voting cards in 2005 as there was nothing wrong with the personal data on the cards. Moving, death and leaving the 
country may have attributed to some of the distribution problems. 
6 EIU report of May 2007 
7  See http://www.unodc.org/unodc/en/treaties/CTOC/countrylist.html    3
In December Surinamese police organised a number of security operations in and around Paramaribo 
during which more than 100 people were arrested. One detainee, identified as a member of the Colombian 
narco-terrorist organization FARC, was subsequently deported for being in violation of the Immigration 
Law. The Surinamese army and police also destroyed several illegal airstrips in the interior which were 
being used by criminal organizations to import cocaine and weapons. These actions may be working, as 
earlier in September, it was announced that narcotics seizures by Suriname's police Narcotics Squad had 
fallen in 2007. In October it was reported the number of ''drug mules'' on transatlantic flights to the 
Netherlands had fallen. This was attributable to the introduction of a body scan at Schiphol international 
airport and anti drug work at JA Pengel (JAP) Airport in Suriname.  
As far as developments in the money laundering sector are concerned, the 'illegal transfers of foreign 
currency'  case involving the commercial DSB Bank was concluded on 30
th August when three top 
employees at the bank were sentenced to payment of fines and prison. The separate money laundering 
case involving former Minister of Justice and Police also continued. The Surinamese Bankers’ 
Association believes there is a need to amend the 1947 Foreign Currency Law which is considered “very 
outdated”. A new Law would likely propose the Foreign Currency Committee's controlling task be 
transferred to the Central Bank of Suriname (CBvS). Parliament is also advancing discussions on how to 
modify the Casino Law to introduce more regulation in the sector. There are 15 large casinos in 
Suriname.  
In the field of human trafficking, Suriname remains a Tier 2 watch country in the US State Department 
Trafficking in Persons (TIP) report, which means that trafficking in persons is still an issue. In November 
Government inaugurated a separate unit to fight against smuggling and Trafficking in Persons (TIP). 
Earlier in May Suriname established the 'Foundation against Trafficking in Person's' based on Suriname’s 
implementation of the UN Palermo convention. During the year the Government also closed a number of 
illegal brothels involved in trafficking.   
In response to public concerns over the number of illegal immigrants in the country, the Minister of 
Justice and Police announced a new immigration law will be put in place sometime in 2008. Over the last 
decade Suriname has seen significant immigration from the Peoples Republic of China and Brazil. The 
new law will be in line with Population Policy presently under preparation by Government. Police in 
Paramaribo also arrested members of a criminal network providing Chinese immigrants with false 
Surinamese residential permits and in December Government launched a general request for illegal aliens 
to register with local authorities. In September the National Army and police also removed illegal gold 
miners, mostly Brazilian, from the Government Brownsberg nature reserve. There were a considerable 
number of deportations to Brazil.  
Concerning the judiciary it was announced that Suriname and the Netherlands will continue to strengthen 
collaboration in the area of justice. In May Suriname signed an agreement with the Amsterdam-Amstel 
police corps for collaboration and technical assistance in support of Suriname's police and fire 
department. The Netherlands also officially transferred to the Government of Suriname a new municipal 
court building. In April John von Nieswand was installed as President of the Court of Justice (HvJ). The 
post had been vacant for several years. Elsewhere, Government modernised the Security and Protection 
Service Suriname (BBS) in order for it to be used effectively for witness protection and security of the 
judiciary. On 25
th April the Council of Ministers approved a proposal to increase the number of judges 
from fifteen to forty judges. The Cabinet is also considering amending the Constitution to make it 
possible to appoint two Vice-Presidents to the HvJ. The Public Prosecutor’s (OM) office is also 
collaborating with the Dutch OM in a 5-year training-course for judicial executives (RAIO). This trains 
new judges and in 2007 seven are likely to graduate in 2008 from the first set of ten trainees. At present 
only 11 judges are operational. 5 new candidate-notaries trained in the Netherlands were also admitted to 
the Court of Justice. Currently, Suriname has 18 notaries. Meanwhile Suriname ratified a European Union   4
convention allowing foreign prisoners to serve sentences in their home countries; a measure the 
Surinamese Government says will ease pressure on its overcrowded prisons.  
Concerning Governance issues, in its World Governance Indicators 1996-2006 (WGI
8), the World Bank 
pointed out that four of the five international rating bureaus consulted identified Suriname’s Government 
was losing control over corruption
9. Efforts to rein back corruption in 2006 were continued in 2007 and in 
September the 2007 International Corruption Perception Index issued by Transparency International 
showed Suriname had improved its rankings from 90
th to 72
nd position out of 180 countries. During 2007 
Government was quick to deal decisively with corruption scandals. In March the Minister of Transport, 
Communication and Tourism (TCT), was forced to resign in the wake of a scandal involving funding of 
her 30
th Birthday party. In August a scandal involving the systematic falsification of amounts on receipts 
submitted by the Ministry of Education (MINOV) to the Ministry of Finance was denounced by the 
Minister of Finance. Another fraud scandal at the Tax department of the Ministry of Finance led to staff 
being suspended.  
In corruption cases, the trial of the former Minister of Public Works (OW) is ongoing and the Audit 
Office is examining alleged Government corruption in the construction of the Paramaribo Ring Road. 
Suriname is aware of the pressing need to pass the draft Anti Corruption Act, required by the OAS and in 
the legislature since 2003. The Ministry of Justice and Police has installed a work group, headed by 
Public Prosecutor (OvJ), to advise Government on amendments to the draft Act. 
Border relations with neighbouring Guyana and French Guiana (France) as well as the fight against drug 
trafficking and the ongoing 8
th December killings trial remain the peace/fragility issues of most concern. 
The announcement on 20
th September of UNCLOS's ruling
10 in the Suriname/Guyana maritime border 
dispute was generally well received in Suriname. However the verdict threw up an interesting secondary 
issue relating to the land border dispute
11. Suriname may use the basis of the UNCLOS ruling to contest 
land in the South West of Suriname. This could impact relations with neighbouring Guyana. On 20
th July, 
Suriname also launched an official protest letter over a border infringement
12 with French Guiana 
(France). The protest was made after it emerged that on 7
th July French police and army units allegedly 
destroyed a pontoon being used for gold mining by a local Indigenous community in the contested area.  
The 8
th December killings trial got underway on 30
th November. It is likely to last a considerable time as 
progress during the two court sessions on 30
th November and 17
th December was slow. Government 
continues to remain vigilant to attempts to stir unrest in the country. Amnesty International (AI) and the 
Organisation of American States (OAS) are both observing events around the trial.   
As far as labour disputes are concerned, in 2007 there were several strikes
13 which were resolved. 
Concerning Regional Integration issues, on his return from the 28
th CARICOM Heads-of-State Summit 
in July President Ronald Venetiaan said that realizing the CARICOM Single Market will need more effort 
from member states.  
                                                 
8 The WGI ranks the limitations and strengths of governance in 212 countries. 
9 On a more positive note the same report indicates Suriname is doing reasonably well in security, freedom of expression and 
legislation. 
10 The verdict awarded Suriname 49% of the total coastal maritime-area belonging to the two countries and Guyana 51%. This 
effectively gave one third of the disputed border area (17,871 square kilometres) to Suriname and two thirds to Guyana (33,152 
square kilometres). According to a senior lawyer from the Surinamese case team, the result is good for Suriname as Guyana's 
coast line is actually longer than Suriname's (54% vs 46%).  
11 Suriname and Guyana are also in dispute over the Tigri area on the land border in the southwest of the country. 
12 Both Suriname and France (French Guiana) have a legal claim to the area between the Marowijne and Litani Rivers.  
13  Strikes occurred in Health (Dermatology Service), in road transport (the Bus owners PLO), in air transport (the Suriname Air Traffic 
Controllers’ Association SATCA), in schools (Teachers’ Union BvL) and at the Central Civil Registry (CBB).   5
China considers Suriname an important partner in the CARICOM region. The Government of President 
Venetiaan remains politically committed to a "one China" policy despite protracted attempts in 2007 by 
Taiwan to enter into relations with Suriname.  
Elsewhere, the Surinamese Government signed an agreement with the development bank of Venezuela on 
22
nd May to hold funds generated under the Petro-Caribe deal. The bank will place funds in investment 
programs worldwide and investment money earned finance development projects. 
1.2  Update on the economic situation 
During the year there were continued signs of an improving macroeconomic situation. An IMF Article IV 
mission to Suriname in the first half of 2007 reported the health of the economy was good and real GDP 
was likely to grow by 5.3% in 2007. They also concluded however that Suriname’s dependence on a few 
commodity exports makes it prone to substantial macroeconomic instability. As for the main 
macroeconomic indicators, Suriname's nominal GDP per capita stood at around USD 4,200 per capita in 
2007, up from USD 2,600 in 2003. In 2007, unemployment was around 9% of the 173,000 labour force
14. 
As for inflation, in 2007 Surinamese continued to suffer from loss in purchasing power
15. Although 
officially the General Statistics Bureau (ABS) showed inflation
16 of 3.6%
17 in the year to March 2007, 
ABS agreed to conduct a survey to identify a revised basic package of goods and services needed to 
calculate the true consumer price index (CPI). The previous survey was conducted in 2000. Another 2007 
ABS-report indicated that the unequal distribution of wealth has strongly increased since the 1950’s. A 
gini- coefficient of 0,547 indicates that the distribution of wealth is very uneven. 
Concerning money supply, broad M3 grew by 23% between January and November 2007
18. The Central 
Bank lowered the cash reserve requirement on SRD from 27% to 25% whilst at the same time keeping the 
reserve requirement for Euros at 33%. This effectively increased SRD liquidity at the expense of the 
Euro, which has become the hard currency of choice. As a result local commercial banks have reported 
dramatic increases in SRD deposits
19. These are now available for domestic loans. Although the IMF 
report the percentage of non performing loans across the banking system is relatively high at 14% the 
commercial bank rate for borrowing in Surinamese dollar (SRD) fell from 13% to 11.5% which should 
reduce delinquency. 
The majority State owned Hakrinbank has already warned of the inflationary consequence of increasing 
money supply. Furthermore, the labour unions called 'unrealistic' the Governor of the Central Bank of 
Suriname (CBvS) appeal for the community to be moderate in wage demands given the already low 
wages that many people in Suriname receive
20. Retirees, workers living beneath the poverty line and the 
unemployed already find it more difficult to cope with increasing prices.   
As far as government fiscal management is concerned, Government revenues for 2007 were around SRD 
1.24 billion (approx US$ 450 million). For 2007 as a whole the Governments budget was likely to be in 
balance despite a number of unforeseen additional expenditures; the Old-Age-Pension (AOV) was 
increased by 10% to SRD 250 per month and towards the end of the year Government awarded a 7% 
salary increase to cope with general unrest in the Civil Service. Also in order to cope with the rising cost 
of living, Government agreed a number of income tax reductions with the Council of Labour 
                                                 
14 Labour force statistic from ABS census of 2004. 
15 For example, controlled prices of whole milk and bread were allowed to rise by 20% and controlled bus ticket prices 15%. 
16 Consumers’ Price Index (CPI). The CPI is a fixed package of 240 goods and services that is monitored in their price 
development by the ABS in Paramaribo, Wanica and Nieuw Nickerie.  
17 Government is able to influence prices through regulation and state owned enterprises and utilities, and prices for basic 
items are controlled.  
18 Source: Central Bank of Suriname http://www.cbvs.sr/dutch/statistieken-monetaire-indicatoren.htm  
19 For example, in December the Volkscredietbank (VCB) reported deposits had risen by 25% in 2007. 
20 Statistics released recently by the Inter-American Development Bank (IDB) show Surinamese are the most underpaid in the 
Caribbean region with 90% of the population earning less than US$ 300 a month.    6
Confederations in Suriname (RAVAKSUR) and Government also agreed to implement the Tjong a Hung-
report
21 in 2008. Implementation will introduce a new set of functions and salary scales for the 41,000 
civil servants at an additional cost of US$ 24 million a year.  
As far as management of state debt is concerned, Suriname continued to pay back foreign debt
22 which 
remains well within prescribed limits. In 2007 Fitch Ratings increased Suriname’s foreign currency (IDR) 
creditworthiness
23. Standard & Poor Bureau also gave a currency upgrade
24 but concluded that Suriname's 
debt policy still leaves a lot to be desired.  
As far as integration into the world economy is concerned, apart from the traditional exports of oil, 
gold, alumina, timber, bananas and rice, Suriname continues to remain relatively isolated in terms of 
world trade with untapped potential growth in export revenue earning industries requiring large 
investments and/or structural reform. However Suriname is involved in the CARICOM integration 
process. A Government team is also negotiating terms for a new bauxite mine in Western Suriname
25 and 
Newmont Mining is examining gold mining opportunities in the Nassau Mountains.  
The Washington based Heritage Foundation 2007 Economic Freedom report ranked Suriname 133
rd place 
out of 161 countries. The report explained ''The Government dominates economic activities…foreign 
investors still do not receive equal treatment under the law…. regulations that exist are antiquated…'' The 
World Bank's 'Doing Business in 2008' report ranked Suriname lower at 142
nd out of 178 countries. In 
particular the report said cumbersome bureaucratic procedures for setting up companies
26 made doing 
business extremely difficult. The economy therefore remains relatively closed. During the year a report 
issued locally by the Inter-American Development Bank (IDB)
27 also indicated Government involvement 
in the economy prevents it growing in any sustainable fashion.  
In order to increase and diversify the export base, more needs to be done to help the domestic Private 
Sector grow
28 and the existing ‘trade facilitation’ regime requires modernisation. The Government is 
however considering opening up a road into the interior which would improve access for resources 
extraction. 
The Inter American Development Bank (IDB) program to help the Ministry of Trade and Industry (HI) 
conduct, coordinate and support trade policy is advancing slowly and the EU funded project ''Support to 
the Suriname Business Forum'' is only now starting and will have a limited implementation period.   
As for trade in services, areas needing adaptation are telecommunication, tourism, financial services and 
transport. In 2007 there was considerable progress in liberalisation of the telecoms sector with the entry of 
two new mobile telephone competitors 'Digicel' and 'Uniqa'.  
Concerning negotiations for a regional Economic Partnership Agreement (EPA) Suriname's 
involvement was through the Regional Negotiating Machinery (RNM). On 16
th December the CRNM 
initialled a full EPA agreement with the European Commission. For market access in goods the EU will 
provide Suriname duty free and quota free access to the EU markets for all goods except sugar and rice, 
which have short transition periods, end 2009 and end 2015, respectively. CARIFORUM has committed 
                                                 
21 The Tjong A Hung report attempts to improve and bring more balance to the Government pay scales. 
22 State debt towards the end of the year was around US$625 million, of which US$375 million foreign debt. During 2007 
Suriname repaid a Euro72.5 million loan from the Dutch Nio Bank. 
23 Rated at “B” while the domestic currency has been set at “B+”. The prospects for both ratings are “Stable”. 
24 The long-term rating for foreign currency was adjusted from B to B+ (plus) and local currency from B+ (plus) to BB- 
(minus).  
25 There is also some talk of developing an integrated aluminium industry involving a hydro-power plant, an alumina refinery 
and aluminium smelter if Suriname came up with “incentives”.  
26 It takes up to 694 days on average to set up a business in Suriname. 
27 IDB “Gaps and Opportunities for New Business Creation and Small and Micro Enterprise Development in Suriname” 2007 
28  This will require the updating of existing private sector legislation, business and trade promotion as well as a revision of the Investment 
law. These issues are currently under Government review.   7
itself to liberalise 80 per cent of imports from the EU within 15 years, with transitional periods of up to 25 
years for some particularly sensitive products. The EPA will be particularly advantageous to Suriname's 
banana industry. The Banana Company (SBBS) already made around US$ 1 million profit in 2007. 
Around 60% of all export containers leaving the main harbour in Paramaribo are used by the banana 
sector.  
As for the dependency on external public and private transfers, effectively the number of people of 
Surinamese origin living and working in the Netherlands is about 300.000 while the Surinamese 
population amounts to 490.000. Recent estimates of remittances vary from USD25 to around USD150 
million per year.  
Regarding quality of management in public finances (PFM), the late approval of the Governments 
budget and the non implementation of short term sector strategies suggest Government finances continue 
to be managed in an ad hoc manner. Procurement is also decentralised to Ministries. There is no Public 
Expenditure Framework Assessment (PEFA) performance table available and no output budgeting. 
Despite Government benefiting from increasing revenue flows from traditional sources
29 collecting taxes 
from the private sector is becoming increasingly difficult. In its “Informality: Exit and Exclusion-report” 
(May 2007) the World Bank has pointed out an increasing percentage of the working population in Latin 
America and the Caribbean is switching to the informal sector. In Suriname about 30% of the labour force 
is now working in the informal sector. More than 50% of this group is active in small-scale gold mining. 
Low salaries, high taxes and an abundance of bureaucratic rules when establishing private companies are 
cited as the main reasons for this. 
Government fiscal experts are examining closely a proposed draft amendment to the Law on Income Tax 
of 1922 given modernisation of the tax collection system would increase tax receipts and provide citizens 
with more clarity regarding the procedures to be followed. The Ministry of Finance needs to be automated 
and the Revenue Service and auditors will possibly require independence.  
Suriname also recognises the need to do more to facilitate investment in the country. The Economic 
Commission for Latin America and the Caribbean (ECLAC) has identified a trend of declining foreign 
direct investments (FDI). In 2006 Suriname was the only Caribbean country with a negative FDI rate of 
144 million US dollars, the lowest for 15 years. There were also no moves to improve the private sector 
operating environment through privatisations of state owned companies that dominate much of the 
economy. Assets of one state owned company – the Foundation for Mechanical Agriculture (SML) - were 
auctioned off. However, this was done in phases, effectively fragmenting the rice sector further.  
The Surinamese Government has stated it remains committed to Public Sector Reform (PSR). Funds 
remain available from several donors including the Netherlands and the Inter American Development 
Bank (IDB). 
The decentralisation process is also ongoing. The five year US$7 million decentralization program was 
completed in 2007 and for the first time in Suriname's history a number of districts
30 have been granted a 
degree of administrative and financial autonomy. Government is negotiating with the Inter American 
Development Bank (IDB) a US$ 30 million loan for a 2
nd phase. 
                                                 
29 The Natural Resource sector now represents around 95% of Suriname’s export value. Increasing Government incomes are 
largely attributable to the oil sector where the state oil company now produces 16,000 barrels a day. The gold sector is also 
doing well. The combined export of gold in 2007 was around 22 tons and worth around US$ 480 million. About 14 tons came 
from illegal gold mining.  
30 Wanica, Nickerie, Para, Commewijne and Marowijne Districts   8
1.3  Update on the poverty and social situation 
In 2007 Suriname was ranked as a Medium Human Development country and rose 4 places to 85
th on the 
Human Development Index (HDI) of the United Nations Development Programme (UNDP)
31. In 
comparison, neighbouring Guyana is ranked 97
th out of 177 countries. The Government of Suriname 
remains committed to the UN Millennium Development Goals (MDGs). Although a baseline MDG report 
was published in 2005 giving statistics for year 2000, no further official MDG statistics have been 
released. At a Civil Society Forum on the Millennium Development Goals (MDGs) held in Paramaribo 
on 2
nd May 2007, President Ronald Venetiaan went on record saying that it may not be feasible for 
Suriname to realize all eight goals before 2015.  
Suriname has no official poverty reduction strategy (PRS), although the Multi Annual Development Plan 
(2006-2011) does dedicate a whole chapter to the issue
32. The National Statistics Bureau (ABS) also uses 
poverty in money as an indicator estimating that in 1999/2000 around 60% of the population was living in 
poverty
33. Government's lack of an official poverty line definition has meant the minimum-wage cannot 
be established.   
Elsewhere, little progress has been made in implementing the Multi Annual Development Plan (2006–
2011). Since 2005 around 35% of the Government's annual policy goals have been met
34. The sector 
approach introduced in 2000 has largely underperformed with approximately 12% of sector funds from 
the Netherlands spent
35. To streamline the Governments planning process the Minister of Planning and 
Development Cooperation (PLOS) installed an independent Commission that will be attached to the 
Planning Office.  
In April, the UN system signed the UN's multi-annual Development Assistance Framework (UNDAF 
2008-2011) with Government. Under the plan, US$ 40 million is earmarked mostly for healthcare, 
education and establishing a social security system. Similarly the IDB signed its multi annual plan with 
Government in 2007. 
As far as health indicators are concerned, Suriname’s indicators are generally comparable with those of 
its Caribbean neighbours. Life expectancy at birth in 2005 was 69.6, slightly up on 2004. Around 8% of 
the population is undernourished (2004)
36. Clean drinking water is available to 92% of the population, 
while access to sanitation facilities exists for 94% of the population. Regrettably, the latest available 
figures show that Suriname’s expenditure on public health care fell from 5.2% in 2002 to 3.6% of GDP in 
2004
37. This percentage is lower than in Guyana (4.4%) although the expenditure on private healthcare is 
high at 4.2% of GDP in 2004 and possibly demonstrates a preference for those who can afford to 'go 
private'. Cardiovascular disease was identified as the main cause of death in Suriname in 2007. According 
to the World Health Organization (WHO) almost 50% of Surinamese are now obese. To combat heart 
disease the Health Ministry took the lead and banned smoking in their offices. A National Council for 
Tobacco Control was also set up. Elsewhere, there remains a high level of unwanted pregnancies. 
Research undertaken on behalf of the Ministry of Health
38 found the abortion rates for women aged 15 to 
44 is between 43 to 86 abortions per 1,000 women.   
Although in 2003 the IDB produced a “White paper” listing policy reforms necessary to improve the 
efficiency, equity, quality and sustainability of the health sector in Suriname which led to the Government 
signing a loan agreement with the IDB for US$ 5 million intended for Health Sector institutional reforms, 
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th place. 
32 In 2000 the General Statistics Bureau (ABS) estimated that around 65% were living in poverty. 
33 See Draft Progress report presented to the special Heads of State summit of the UN on MDGs, New York, Sept 2005 
34 Source: Ministry of Planning and Development Cooperation 
35 The Netherlands provide funding to seven sectors 
36 Latest figures available Human Development Report 2007. 
37 Latest figures available Human Development Report 2007. 
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little progress has been achieved since apart from the signing, in June 2004 of a Memorandum of 
Understanding for the IDB's Health Sector Reform Program (HSRP). The Netherlands have an agreement 
for the Health Sector Fund under which 11.9 M € are available for the Health sector plan from December 
2004 to 2009, of which 3.3 M € have been spent to date. The Bureau of Public Healthcare (BOG) blames 
bad personnel management and dependence on external organizations as reasons for the delayed 
implementation of the plan. 
Other donors active in the health sector have been the Pan American Health Organisation (PAHO), which 
provides general support to the sector and France who continue to provide support in the fight against TB 
and malaria on the border with French Guiana. Also Global Fund (GFTAM) contributed to the renovation 
of the National Entomological Laboratory. An accredited success during the year was a drop in the 
reported number of malaria cases in the interior from 9,000 in 2005 to around 3,000 in 2006. However, 
there was an increase in the number of reported dengue fever cases in Paramaribo, including the more 
dangerous form causing encephalitis. 
The UNFPA is implementing a Sexual Reproductive Health project, which together with US$5 million of 
funding from the GFTAM is combating the spread of HIV/AIDS in Suriname. The EC funded Drug 
Demand Reduction Project was completed in 2007. The United Nations Children’s Fund UNICEF has 
allocated US$ 1.9 million to carry out the plan “Chances for a new generation, children first”. Elsewhere, 
the US Peace Corps volunteers continue to work in healthcare, water sanitation, education, HIV/AIDS 
and tourism development in the interior. The Islamic Development Bank’s (IsDB) Primary Health Care 
project in the interior was reported to have stagnated. Cuba has also continued to provide eye care as part 
of the 'milagros' project. Part of Cuba's work is in the interior under the supervision of Primary Healthcare 
Suriname (MZ). 
In 2008 the Ministry of Health may create a Public Health Authority. There are also plans to order, 
regulate and formally recognize alternative and traditional healing. Chinese traditional healers will be the 
first in line. The Ministry of Health has already signed a letter of intent with the Chinese Government. 
In preventative actions the Bureau for Public Healthcare (BOG) announced a national plan for the 
prevention/eradication of bird flu and pandemic flu in Suriname. The plan was put together with support 
from PAHO. The EU also launched a Euro 760,000 DIPECHO VI project, focused on disaster 
preparedness and management by vulnerable communities. 
Specifically concerning the issue of HIV/AIDS, the official figure for infection rate remains 1.9%, 
although it is likely to be higher than this. In 2006 the NGO Stichting Mamio guesstimate was 5%. 
Statistics from 2006 show that on average 129 persons in Suriname die from AIDS each year. According 
to the Ministry of Health AIDS is the leading cause of death for people aged between 24 and 39 years but 
is ranked 6
th for all ages. About 600 persons out of 5,500 persons registered with HIV are currently being 
treated. In this context, the World Health Organization (WHO) completed negotiations with the 
international pharmaceutical company Abbott to provide low cost anti retroviral drugs. Suriname is 
included in an agreement to provide Lopinavir/Ritonavir capsules to treat adults and children infected 
with HIV-type 1. All infected people under treatment are provided with free ART’s, thanks to the 
GFTAM.(NL) Elsewhere, the Bureau for Child Development (BKO) released educational material to 
promote Healthy Lifestyles and HIV Prevention. The action was funded with assistance from the 
Caribbean Ambassador Small Grants Program of the American Government. The World Bank also 
provided US$ 100,000 to the Surinamese organization Projekta for a leading role in a Caribbean 
'Edutainment' programme on HIV/AIDS (Education/ Entertainment). Since 2006 the Netherlands has 
funded the HIV/AIDS response with around €500.000 for prevention, reduction of stigma & 
discrimination, a business coalition and the revision of the National Strategic Plan against HIV and AIDS 
in 2007.   10
Concerning sanitation, Government signed a US$10.5 million loan agreement with the Indian Exim 
Bank for the delivery of nine pumps to be used to improve  water drainage in Paramaribo. 
Concerning Food health and security following DG SANCO's mission to Suriname in September 2006 
an official ban on import to the EU of smoked fish from Suriname took effect in March 2007 and another 
ban on the import of Surinamese aquaculture products took effect in April 2007. Government worked 
towards improving the performance of its Competent Authority as well as the implementation of a 
Residue monitoring plan, requirements for the ban to be lifted. Elsewhere, Suriname continued to receive 
Rapid Alerts from the EC
39.  
The Surinamese Government has already taken some action. In 2007 the Minister of Agriculture (LVV) 
reinstalled the National Codex Committee. The Committee will be responsible for making 
recommendations on the introduction of internationally accepted regulation and standards regarding food 
safety in Suriname. The committee will also make recommendations on the establishment of a food 
authority.  
Around 4.5% of GDP is spent in the education sector. Because monitoring and evaluation instruments 
are not in place or malfunctioning it is difficult to gauge performance of the sector. Nevertheless, it is 
known net primary enrolment in 2005 improved to 94% and net secondary enrolment moved up to 75%
40. 
Certain groups in the interior and poorer urban areas require special attention. In December 2004 the 
Ministry of Education (MINOV) finalized the Education Five-Year-Sector Plan. The plan has a budget of 
around 37 M € and is supported with 10.2 M € for 5 years by the Netherlands although limited funds have 
been spent so far. Most spending to date has been on the construction/expansion of schools in the interior.  
The sector is in need of reform if current exam results are an indicator. In 2007 Exam results in the sixth 
and final grade of Primary school were the worst for 7 years with 50% passing to go on to Mulo (middle 
school) and Lower Technical Education (LTO) and Lower Household and Industry Education (LHNO). 
Fewer candidates passed the MULO (middle school) final exams. Of the 5,196 candidates, 2,290 passed 
immediately. Statistics show that since 2004, there has been a continual drop in the graduation percentage 
of the MULO-finals
41. As for pre-University, figures for the July 2007 exams showed that only 50% of 
the 1,060 students passed the pre University exam for students wishing to go on to University from the 
VWO and HAVO colleges. This is a steep decline compared to 2006 when about 64% passed. According 
to MINOV the reasons are poor physical infrastructure, lack of materials, poor institutional strengthening 
and weak curricula. Teacher wastage is also a problem. The Teachers’ Union (BvL) presented MINOV 
with a letter demanding resolution of 8 problems in the sector and in December went on strike. 
Meanwhile, the Belgium Flemish Association for Development Cooperation (VVOB) has made some 
funding available to the LEARN project to train teachers in new teaching methods. . 
The Minister of Social Affairs and Housing (SOZAVO) indicated Government's intention to solve 
Suriname's social housing issues by 2020. This will be done partly through the Low Income Shelter 
Program (LISP)
42 and partly through cheap loans under a 'guarantee fund' scheme that would circumvent 
the need for collateral. According to the Minister the actual number looking for a social housing may be 
around 30,000 and not the registered 10,000. The civil works in Richelieu (Commewijne), funded through 
Dutch Treaty Funds, have commenced. This will lead to the construction of about 5.000 homes at the end 
of the programme. Government will free up land purchases. The law regulating the Selling of State-
                                                 
39 For example in April 2007 an RASFF notification was issued on the export of vegetables to the EU. Sampling has shown an 
excessively high concentration of ‘poisonous residues’. In June the Ministry of Agriculture (LVV) identified and removed a 
cucumber plantation sprayed with the illegal pesticide Furadan, which can cause acute illness. 
40 Latest figures available Human Development Report 2007. 
41 The Examination Bureau of the Education Ministry (MINOV) 
42 Since the first approved application in 2003, some 2,760 families have been helped by LISP to build or improve their 
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Owned land was approved by Parliament and the Council of Ministers (RvM) in 2003, although no land 
has yet been sold.   
Concerning Gender, 25.5%
43 of seats in parliament are now held by women, which is up from 8% in 
1990 and 19.6% in 2005. In 2007 Suriname's gender related development index (GDI) ranking was 78, 
better than its HDI ranking. The World Economic Forum (WEF) Global Gender Gap Index 2007 also 
placed Suriname a respectable 56
th position out of 128 countries. 33.6% of women aged 15 and over are 
economically active. In 2007 the Minister of Home Affairs (BIZA) installed the ''Interdepartmental 
Commission Gender Regulations'' to examine Suriname’s legislation in the context of the Convention on 
the Elimination of All Forms of Discrimination against Women and the Treaty of Belem do Para. In 2006 
a draft bill on the prevention of domestic violence was also presented to the Ministry of Justice and Police 
is awaiting approval. The Women’s Business Group (WBG) also wants to promote micro-enterprises by 
women. Established in 1993, the WBG has 350 members and aims to stimulate non-traditional 
enterprises. Another gender initiative is the EC funded UNIFEM project - Euro 250,000 – which is 
looking to incorporate gender into national development processes.   
As for the institutional environmental framework, this remains ''absolutely not strong enough to tackle 
the problems in an efficient way or to reduce risks in the future...The Framework Law on Environment is 
still under consideration and for the time being fragmented legislation and lack of a National 
Environmental Policy and Sector Plan are serious bottlenecks…There is still no official EIA system in the 
country and companies are not controlled. The approval of the Environmental Framework Law will 
clarify the position of the key environmental institutes such as NIMOS.''
44 For example, the director of the 
Foundation for Forestry Management and Supervision (SBB) indicated the SBB was unable to work 
towards sustainable exploitation of Suriname’s rainforest
45 due to the lack of a Forest and Nature 
Management Authority Suriname (BOSNAS)
46. If BOSNAS becomes operational, SBB would be in a 
position to raise funds through levies on lumber. 
The Government of the Netherlands has signed a Euros 3.6 million grant agreement with the World 
Wildlife Fund (WWF) for a project with special focus on sustainable forest management as well as 
protected areas, gold mining, animal populations and water management in the Guianas. The French 
environmental fund FFEM and WWF Netherlands are also contributing to the project running from 2007 
to 2011. The UK Government is also funding WWF. Elsewhere the EC contributed Euro 1.9 million to an 
''Ecological and financial sustainable management of the Guiana Shield'' project to be implemented by 
UNDP. The IDB gave a US$720,000 grant to the Ministry of Regional Development (RO) for sustainable 
development of Suriname’s interior.  
The Surinamese Government is working towards including the rainforest within the growing carbon 
credits market. Suriname is interested in the US$ 300 million World Bank Carbon Partnership Facility 
(CPF) launched in Bali to pay developing countries, including Suriname, for rainforests reforestation, 
preservation and protection. Suriname is also being courted by international companies to securitize 1.5 
million hectares of virgin Surinamese rainforest as a carbon trade. Around 90% of Suriname's rainforest 
remains intact. Suriname is also interested in exploring ways to protect its forest biodiversity and is 
considering opportunities to trading ‘biodiversity-credits’. Surinamese and American scientists recently 
discovered 24 new animal species near the Nassau Mountains in Suriname’s East. Another idea being 
looked at is to approach the USA or Brazil to obtain debt relief in the form of a 'Debt for Nature’ swap 
where funds would be transferred to a nature conservation fund.  
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44 See EC Country Environment Assessment 2006  
45 In 2006 26,000 cubic meters of tropical wood were exported, 61% more than in 2005. Around 57% of the exports went to 
Asia. 
46 Establishment of BOSNAS is awaiting approval from Government   12
Concerning climate change, a World Bank report entitled “The Impact of Sea Level on Developing 
Countries” identified Suriname as one of the top ten countries in the world threatened by sea level rise
47. 
Sea level rise was given as one reason Suriname decided to build sea defences in Commewijne and 
Coronie districts. Euro 16 million of the Euro 77 million cost of the works will come from the Dutch 
treaty funds. The National Institute for Environment and Development in Suriname (NIMOS) campaign 
to phase out the import and use of substances that damage the ozone layers such as CFCs and HCFCs that 
started in 2003 continued. As of the end of 2007 between 80 and 85% of the 2010 reduction targets have 
been met. 
2. OVERVIEW OF PAST AND ONGOING CO-OPERATION 
The major achievements during the reporting period were the start-up of the two main Works contracts in 
the focal sector 'transport'  (Port, € 28.4 Mio & Road, €10.9 Mio) which were signed in 2006 after having 
been blocked for several years due to Government's difficulty in complying with preconditions in the 
corresponding Financing Agreements (FA's). Also a FA was approved for the "Institutional Strengthening 
of the Transport Sector (€ 3.1 Mio)" 
In the non focal area 'reinforcement and capacity building of economic actors' the TA tender for Support 
to the Suriname Business Forum was awarded. This success follows the enactment, in law, of the SBF as 
a public-private sector dialogue platform – a pre-condition in the Financing Agreement. Also in the non 
focal area, Financing Agreements were approved for sustainable Tourism Capacity building (€ 1.5 Mio), 
NGO institutional capacity building (€ 1.7 Mio) and a new Technical Cooperation Facility (€ 866 000). 
As a result all EDF funds are committed. Elsewhere a number of contracts were concluded in the Banana 
and Rice programmes and the Drug Demand Reduction programme ended successfully 
As of end November 07, in reference to the July 07 targets, global commitments were at 107%, individual 
commitments at 86.3%, payments at 97% (highest ever reached, € 11.929.683 for EDF), and de-
commitments at 516%.  All de-committed funds were recommitted.  All in all, 7 tenders were organised 
and two restricted tenders were on-going at the end of the year. 
2.1  Focal sector: Transport 
Economic growth and poverty reduction are mentioned as central objectives in the National Development 
Strategy (NDS). The NDS is part of the five-year (2006-2011) Multi-Annual Development Programme 
(MOP). The central objectives of the government’s national development strategy, detailed in the MOP, 
are growth and poverty reduction. The 9th EDF CSP for Suriname states that, “As a central element in its 
strategy for private sector development and regional integration, the government will improve air, sea and 
land transport.” The corresponding NIP foresees that, “An appropriate transport policy framework, 
including a strengthened implementation capacity, will assist in increasing competitiveness through 
improving the efficiency of selected transport facilities. Activities include assistance in adoption of a 
national transport policy; and assistance to strengthen the institutional capacity for implementing the 
transport policy”. The overall objective of the 10th EDF would be to contribute to Surinamese National 
Development Strategy in achieving poverty reduction, sustained income base and equitable access to 
services and the EU Consensus objective of regional integration. The specific objective is improved 
connectivity, flow of goods and persons within Suriname and between Suriname and its neighbours, 
increased trade with neighbouring countries by means of the rehabilitation of the road Meerzorg and 
Albina (137 km), co-financed with IADB and AFD loans. 
A transport sector policy study was completed in 2004 but final approval by the Government is still 
awaited. As a follow-up the project "Institutional Strengthening of the Transport Sector" ISTS, 3.1 M €, 
9th EDF), with a foreseen implementation start in 2008, will strengthen and implement policy, strategy, 
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planning, organisational design and management of consultancies and works contracts in the transport 
sector by means of TA for the Ministry of Transport (MinTCT), Ministry of Public Works (MinPW) and 
the Road Authority (RA). In 2006 MinTCT finalized a policy proposal for transport of goods, and a 
policy proposal on public transport was finalised in 2007. Implementation of both sub policies as part of 
the overlapping Transport Sector Policy is a component of the Terms of Reference for the TA 
consultancy. 
In the water transport sub sector, the works contract for the 9th EDF project "Rehabilitation of the Port of 
Paramaribo" commenced in 2007. In 2002 the Government, the Port Authority (HBS) and the port users 
agreed on the urgent need for the rehabilitation, upgrading and institutional strengthening of the Port of 
Paramaribo, enabling it to maintain itself in a sustainable way while fulfilling the needs of society in 
order to support the economy. The FA contained conditions related to road maintenance policy in order to 
address the build, decay and rebuild cycle for transport infrastructure in general. These conditions were 
not yet fulfilled by Q2 2006 and by means of Rider 1 to the FA these specific conditions were 
disconnected. HBS was not able to grant the contractor access to the terminal area in time, causing a 
delay; therefore Rider 2 to the FA provided an extension of 12 months.  
The Port Institutional Strengthening team (Amsterdam Logistics Group) continued to support 
implementation of the institutional reform of the Port Authority. Stakeholders seem to agree with the 
common user's berth / landlord scenario as worded in the feasibility study and financing agreement, 
despite concerns regarding unemployment, which need to be addressed. The harbour facilities like quay 
premises and other infrastructure will remain property of the Port Authority. Parts of the harbour premises 
will be leased out to port operators, in order to enable much needed private sector investments, thereby 
increasing the efficiency of the total port. These concessions were expected to be concluded in 2007. 
However, HBS held 2 expressions of interest for port operators in 2007 (in July and in October) but both 
tenders failed. In the first tender the requirement was a minimum of two and maximum three port 
operators to be appointed; only one port operator fulfilled the minimum requirements (such as the quality 
of business plan). The second tender also failed to appoint now a minimum of three and a maximum of 
four port operators. Only two port operators fulfilled the minimum requirements. By end 2007 the HBS 
was internally discussing the path forward. 
With regard to the roads sub sector, the overlapping of responsibilities between Min PW and the Road 
Authority (RA) express the weakness of the present institutional and legal framework for road 
maintenance. By law RA is responsible for the maintenance of the primary road network, but by end 2007 
Min PW has only handed over certain parts. The project ISTS project will address the constraints (in 
legislation and capacity) that are blocking this transfer. Previous analysis had justified the need for the 
increases in maintenance expenditure on the primary road network (from the 2005 level of around 1 M 
USD to 10-11 M USD per year).  Without any overall increase in total Government expenditure on roads, 
considerable benefits can be gained by placing greater priority on maintenance. Eventually, consideration 
should even be given to a combination of contributions including vehicle taxes, transit fees, heavy vehicle 
licenses plus the fuel levy so that payments by users reflect as closely as possible the infrastructure costs 
they impose. 
The works contract for the 9th EDF project "Construction of the Road to the Ferry" commenced in 2007, 
after a delay of about 4 years. The FA contains preconditions which address maintenance and traffic 
overloading policy in roads infrastructure management. As the government was not able to fulfill these 
conditions by 2005, a rider to the FA was concluded in order to propose a feasible path forward without 
compromising the main objective. The rider, signed in April 2006, extended the FA by 3 years (up to 31 
August 2009) and committed the Government to the implementation of the project "Institutional 
Strengthening of the Transport Sector", the quadrupling of the Road Authority (RA) funding and a formal 
transitional transfer of road maintenance responsibility to the RA over the coming years. The increase of 
fuel levy was implemented by July 2006.The project itself in 2007 was characterized by delays in   14
implementation caused by rain, the need for an updated design and contractual contradictions and slow 
progress by the contractor.  
In the framework of the Initiative for the Integration of the Regional Infrastructure of South America 
(IIRSA), consideration is being given to involving new transportation linkages between Venezuela, 
Guyana, Suriname, and Brazil. The Government of Suriname therefore requested the European 
Commission, Inter-American Development Bank (IADB), and Agence Française de Développement 
(AFD) to asses the feasibility for financing of the rehabilitation in coherence with the National 
Development Strategy and the donor cooperation strategies. By Q4 2007 a feasibility study, financed by 
IABD and AFD, was launched for the rehabilitation of the 137 km road Meerzorg (Paramaribo)-Albina 
(border town with French Guyana). The proposed rehabilitation, estimated to commence by Q1 2009, 
would be jointly funded by the EC (10
th EDF NIP), IADB and AFD. In the framework of regional 
integration Suriname will need to negotiate a transport agreement with Guyana, under CARICOM 
auspices, to set the conditions under which Surinamese transport companies can operate in Guyana, and 
vice-versa. The same type of agreement will need to be negotiated with French Guyana. Consideration 
also needs to be given to a general regional customs agreement, involving all these countries that will 
permit and facilitate transit traffic. 
More detailed information on focal sector results and bottlenecks by project can be found in annex A3. 
 
2.2  Non Focal Area: Reinforcement and capacity building of economic actors 
Support for the non-focal area in the recent past has been directed to 'reinforcement and capacity building 
of economic actors'. In practice this has translated to programmes in favour of private sector 
development (support to the tourism sector; support to the Suriname Business Forum (SBF) and support 
to the Banana industry), as well as support to civil society (Micro-project programmes (MPP) completed 
in 2006 and 2007) including actors involved in the fight against drug use in Suriname (DDR). Support to 
safeguard the cultural patrimony has also been provided (presently to rehabilitate the wooden cathedral, 
part of the UNESCO heritage site). 
The Drug Demand Reduction Programme was completed successfully in 2007. The Final Project 
Evaluation
48 concluded ''the programme has been a definite success story. The DDR project has basically 
met its main objectives and gained the respect and credibility of the vast majority of key stakeholders in 
Suriname.''  Furthermore, sustainability is not an issue as Suriname has made a commitment under the 
National Anti Drugs Master Plan 2006–2010 (cf para 1 page 20) to allocate 2% of Suriname’s National 
Budget to the fight against drugs, including Drug Demand Reduction. There are therefore no real 
bottlenecks for the continuation of project related activities well beyond the life of the project. Indeed the 
Final Project Evaluation concluded ''The Ministry of Health has instituted a budget line specifically for the 
DDR, now being transformed into the UBN
49. It also has a budget line for the NAR. This longstanding 
interest and support remains in Government, and is a guarantee that the support will continue into the 
future.''  
Elsewhere, the launching of the Suriname Business Forum Project and the signing of three new Financing 
Agreements (for Tourism, NGOs and TCF) using remaining balances available under the 9
th EDF can be 
considered as major successes. In agriculture, the banana sector is flourishing and exports growing, 
although concerns remained on the conflicting EU trade and aid policies for banana’s. The regional rice 
project suffered from a number of wider social and economic bottlenecks beyond the scope of EC 
intervention. The Cathedral restoration project advanced.  
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Finally an Ex-post Evaluation
50 of the elections support given by the EC in 2005 concluded ''The 
consultant found no specific evidence that those responsible for the various aspects of electoral 
responsibility in Suriname had formally discussed the (Election TA's Final) Report and its 
recommendations… If there is no evidence that Technical Assistance projects have a cumulative and 
beneficial effect, it casts doubt as to the efficacy and purpose of such projects.'' The lessons learnt should 
be carried forward to elections in 2010 should the Government request EC funding.   
The logical framework for the non-focal area is attached in annex and states that the overall objective is to 
“accelerate growth and poverty reduction by facilitating trade and regional co-operation and integration” 
with an intervention objective of “increased trade through strengthened capacity of relevant state and non-
state actors.”  In terms of achieving the logical framework indicators, Suriname’s performance during the 
lifetime of the 9
th EDF CSP was good primarily because of excellent macroeconomic management by the 
Central Bank and a rise in commodity prices; i) GDP is growing ii) the budget is more or less in balance 
and state debt remains within prescribed limits iii) Officially reported inflation is below the 10% target. 
As for poverty reduction, Suriname has no Poverty Reduction Strategy and achievement of the MDGs 
has, to date, been mixed, with the rise in infant deaths, suicides and HIV/AIDS infection rates raising 
some concerns. There has also been a decline in the performance of the education sector. As for regional 
integration, in 2007 Suriname continued to proactively participate in the CARICOM integration process 
although exports to the region did not grow significantly. 
Concerning general bottlenecks, these primarily relate to the international business cycle. Suriname is a 
resource rich country and lives largely on economic rents achieved from resources extraction. The 
conjunction of rising international commodity prices and an accommodative monetary policy has meant 
the civil service can continue to operate without structural readjustments and at least until the next 
election in 2010. In this context the political will to further the development of economic actors remains 
subdued. However a medium term view accepts the cycle
51 will turn at some point and Suriname will be 
faced with the very real need to structurally adjust its economy or face the social consequences of rising 
unemployment. This is a macroeconomic management issue and unlikely to be impacted by anything 
tangibly undertaken by ongoing EU projects.  
In 2007 the envelope B was not used. By the end of 2007 the current project portfolio in terms of direct 
EIB operations amounted to € 3.6 M with an outstanding of € 240.000,--. The arrears of the EIB loan to 
NOB were settled in 2007. 
More detailed information on non focal area results and bottlenecks by project can be found in annex A4. 
There were no Results Orientated Monitorings (ROM) in either the focal sector or non focal area in 2007. 
2.3  Policy coherence for development (PCD) 
The EU policy areas of relevance to Suriname in implementing the focal sector (Transport) are trade, 
transport, environment and climate change. All 12 EU policy areas (i.e. Trade, environment, climate 
change, security, agriculture, fisheries, the social dimension of globalisation, employment and decent 
work, migration, research, information society, transport and energy) are of relevance to Suriname in 
implementing the non-focal area (Reinforcement and capacity building of economic actors). 
More specifically for the focal 'transport' sector EU trade policy with an impact is likely to be Doha 
Development Agenda (DDA) negotiations, EPA implementation mechanisms and future EU negotiations 
in the context of the World Trade Organisation (WTO). Elsewhere, the EU's internal transport policy 
affects developing countries through two main channels; Firstly through EU action within international 
bodies for setting standards, aviation agreements, or cooperation in international projects such as Galileo. 
Secondly through the EU's policy to develop high environmental, social, safety and security standards 
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applying to the aircraft, ships and land vehicles that enter its territory. Concerning environment, the EU's 
environmental policy for developing countries is indirect. It is likely to relate to standards applied for 
Environmental Impact Assessments of transport infrastructure building. The EU is also a strong supporter 
of the delivery of 'environmental public goods' that are subject of Multilateral Environmental 
Agreements. This includes for example Clean Development Mechanisms. While climate change is 
affecting all countries, developing countries and poorest populations may be hit earliest and hardest. The 
development of biofuel policies at international level could have both positive impacts on developing 
countries in their capacity as producers and negative impacts if sustainability criteria are not observed. 
The integration of climate change concerns into policy dialogue with developing countries such as 
Suriname will become important. In relation to transport this will help when carbon emissions from 
transport networks are being assessed. The European Commission's proposal to establish a Global 
Climate Change Alliance (GCCA) between EU and its developing partners will be an important step. 
For the non-focal area of 'Reinforcement and capacity building of economic actors' all 12 EU Policy 
areas apply. Economic actors include Government, Private Sector, Civil Society and Social and Economic 
Partners engaged in economic activity. To do this in a coherent and increasingly interconnected way with 
other parts of the region and globe international best practice and standards are likely to be set in fora 
beyond Suriname's borders. One standard setter is and will remain the European Union. For example if 
we examine the impact of 'social dimension of globalisation' it may be seen that whilst developing 
countries are not directly affected by internal employment and social policies, EU actions in this area 
have an important positive impact through two main channels. Firstly the EU is promoting the 
international agenda for the social dimension of globalisation and decent work. Secondly, at regional and 
national level, the EU is increasingly integrating employment and social issues into its dialogue, 
cooperation programmes and trade relations with developing countries and regions. Another EU policy 
area of significance to Suriname is 'Agriculture'. The EU has come a long way to making its Common 
Agricultural Policy more development friendly. With low and zero tariffs, access to the EU market is 
generally favourable to developing countries such as Suriname. However there are related certification 
and best practice issues that need to be transferred from the EU to developing countries if these are not to 
become a trade barrier. For example setting and implementation of sanitary and phytosanitary standards 
(SPS) are an important step in this regard. In 2007 there were still coherence problems with regard to 
banana sector. 
2.4  EU strategy for the Caribbean 
The EU Strategy for the Caribbean outlined in the document presented by the European Commission to 
the Council, the European Parliament and the European Economic and Social Committee in March 2006 
(ref COM(2006) 86 final) identifies the strategy's objective to form 'a strong mutually beneficial 
partnership on the international scene within which the two sides will work together towards the shared 
ideals of democracy and human rights and in the fight against poverty and global threats to peace security 
and stability'. The EU will assist the Caribbean to achieve the region's development objective based on 
the following three dimensions; 
1.  Shaping a political partnership based on shared values 
2.  Addressing Economic and environmental opportunities and vulnerabilities and 
3.  Promoting social cohesion and combating poverty 
The approach is founded on the principles of the EU development policy, the 2005 European Consensus 
and the Cotonou Agreement and builds on more than 30 years of co-operation experience. 
The EU Strategy for the Caribbean has been reflected in the following EC actions; The EC Delegation has 
recruited a Regional Integration Project Officer. Although the planned 9
th EDF regional integration 
project did not advance as hoped because of lack of funding, the EC Delegation and the National 
Authorising Office have focussed attention on the role of the NAO within the implementation context of   17
the Regional Indicative Programme. This has been assisted greatly by Suriname's co-implementation of 
one regional EDF project (for the rice sector). Suriname also stands to benefit from funds under the Euro 
40.5 M Caribbean Integration Support Programme (CISP). The Caribbean Translation and 
Information Centre (CRITI) and Caricom Competition Commission (CCC) will both be based in 
Suriname. The EU therefore stands behind Suriname's involvement in building regional unity in the 
Caribbean, with CARICOM being the axis of integration and CARIFORUM of cooperation.  
Outside of this central strategic thrust, the EUs focus on the EU-LAC partnership to reinforce the outward 
looking integration process has been assisted by Suriname's participation in EU-LAC seminars as well 
as journalistic coverage of these events.  
Elsewhere, although the consolidation of democracy is a national issue, Suriname remains vigilant of 
changes within the CARICOM and stands ready to apply lessons learnt elsewhere in the region to the 
national context. Suriname also welcomes the use of regional elections monitors, as was the case during 
the elections in 2005 when CARICOM sent an observer team. Suriname continues to be involved in 
dialogue on social cohesion and decent work opportunities in the context of the Caribbean Single 
Market as discussed at regional COTED meetings and security and drug trafficking issues as discussed 
bilaterally with Colombia and Brazil on Suriname's initiative in 2007. 
The EC remains supportive of any actions Suriname wishes to take to improve Governance in the 
country. This would include the approval of the 'Anti Corruption Act' prepared in 2003 and currently in 
the legislature. It would also include the freeing up of legal bottlenecks preventing the private sector from 
generating economic growth and employment. The EC's support to the construction of a wharf at the port 
of Paramaribo has involved support to the institutional setting and application of the latest Port Security 
codes in the fight against terrorism. In the past the EC supported establishment, by the Caribbean 
Action Task Force (CFATF), of a national Unit (MOT) to identify suspicious financial transactions. 
Government will press for this unit to maintain operations. Suriname looks continuously into the issues of 
money laundering, tax fraud and tax avoidance. 
Addressing  economic opportunities and vulnerabilities, this is well defined in the Economic 
Partnership Agreement (EPA) initialled by the Caribbean Regional Negotiating Machinery on 16
th 
December 2007. EU trade and political dialogue with the Caribbean region is likely to develop viable 
economic models for the region. Suriname is involved in this process through the Regional Negotiating 
Machinery. Support is being given to the Private Sector and especially small and medium sized 
enterprises expected to be the driving force behind sustainable growth and job creation. The Suriname 
Business Forum Project commenced activities at the end of 2007 and will be implemented until the end of 
2009.  
Addressing natural disasters and other specific environmental challenges has also been included in 
EC cooperation to Suriname. ECHO responded to the floods that hit Suriname in May 2006 with Euro 
700,000 Euro of aid. In addition to the immediate relief aid made available by ECHO (European 
Community Humanitarian Office) ECHO has followed up in 2007 with trainings on food security given 
by the WFP and disaster preparedness programmes by DIPECHO, locally managed by the IFRC. 
In promoting social cohesion Suriname recognises there are growing social imbalances in the country 
and there are pockets of poverty that need to be addressed by way of improving sustainable basic 
livelihoods. In this context the EC remains supportive of the Governments intention to introduce a social 
safety net. The issue of income generation for the poorest in rural, semi urban and urban areas needs more 
thought although the Government appear to be framing this in the context of increased social housing. 
Efforts are underway to make credit cheaper and more accessible to those wishing their own house. The 
Government is hoping to implement an automated Land Registration system (GLIS) and the Ministry 
dealing will Government land grants has been asked to streamline the process.   18
The EC has contributed through global funds to Suriname for the fight against HIV/AIDS, tuberculosis 
and Malaria. The fight against Malaria is being won. The HIV/AIDs epidemic remains much of a taboo 
and the statistics on reported cases unreliable. Concerning the national health system generally, this 
remains little integrated into the Caribbean Region. One recently completed EC regional project 
'Strengthening the capacity of medical laboratories' did lead to some linkages with the region. With regard 
to drugs, the EC financed the Drug Demand Reduction programme. This held exchanges and visits 
within the region (Curacao and Aruba) on best practice. It was also involved with regional meetings when 
these were held. In Suriname the project held trainings and set up DDR structures.  
The above actions were undertaken in a way that Suriname's National Indicative Programme was 
streamlined with that of the region which has an increasing focus on integration and interconnectivity.  
2.5 Donor  coordination  and  harmonisation 
a) During 2007 aid effectiveness was enhanced through better donor coordination. A number of donor 
groups were set up on the initiative of the donor community. These groups examined the actual and 
planned activities of donors as a first step. Concerning division of labour, traditionally, since 
independence in 1975, there have only been three donors with any substantive amounts of aid to 
Suriname: NL, IADB, EC. Since the early 90's a de facto division of labour has emerged between the 3 
and the government, this division remains. Since two years, France, through the Agence Française de 
Développement (AFD), is increasing its presence and it has aligned its aid with this division of labour. As 
a result of the EC role in the transport sector since the 80's/90's, EC is the lead donor in the sector and has 
found a way to bring together EC (10
th EDF), AFD and IADB funding to rehabilitate a road together
52 
53. 
The donor matrix attached reveals more details about which donors are present in which sectors.  
In this context it should be noted that Suriname has not signed the Paris Declaration and the five 
principles
54 are not adhered to in any systematic manner. Donor coordination is mainly donor led and 
there has not been any progress towards harmonization. The EU code of conduct has not been discussed. 
However, the Government is presently preparing with UNDP assistance a multi year plan to strengthen 
donor coordination, monitoring and implementation of the Paris Declaration. 
For more information please also see the annexed EAMR questionnaire. 
b) There is agreement that more could be done amongst donors to harmonise activities. However there are 
only two other EU donors active in Suriname; The Kingdom of the Netherlands and France. France, 
through the AFD, is increasing its presence by providing development loans.   
One of the future projects to be implemented by France (the construction of the Road to Albina) is 
already being coordinated with the EC as the project is being co-funded with EC and IDB funds.  
The acting HoD participates in regular in-field dialogue with the NAO and exchanges of information are 
constructive. The NAO has organised one multi donor meeting which was a good start but donor 
coordination is not solely entrusted in the Ministry of Planning and Development Cooperation (where the 
NAO is based). With the support of UNDP, during 2007 the Government has prepared a multi annual 
                                                 
52 EU Code of Conduct on Complementarity and Division of Labour in Development Policy – conclusions of the Council and 
of the Representatives of the Governments of the Member States meeting with the Council. 15
th May 2007. 
53 The EU code of conduct says ''EU donors should concentrate their active involvement in a partner country on a maximum 
of three sectors'' 
54  Paris Declaration 5 principles are; 
1. OWNERSHIP: Partner countries exercise effective leadership over their development policies, and strategies and co-
ordinate development actions 
2. ALIGNMENT: Donors base their overall support on partner countries’ national development strategies, institutions and 
procedures 
3. HARMONISATION: Donors’ actions are more harmonised, transparent and collectively effective 
4. MANAGING FOR RESULTS: Managing resources and improving decision-making for results 
5. MUTUAL ACCOUNTABILITY: Donors and partners are accountable for development results   19
plan to strengthen donor coordination monitoring and implementation of the Paris Declaration. 
Implementation of this is due to start in 2008.  
2.6  Dialogue in country with the NSA's, local authorities and the national parliaments 
The EC Delegation actively encourages the National Authorising Officer to continue to dialogue with 
Non State Actors at every stage of the programming and project implementation process. To this end the 
NAO has two programme Officers working on socio-economic projects, one dealing with liaison with the 
NGOs and the other with the Private Sector.  
For the private sector a national law was passed in November 2006 establishing the Suriname Business 
Forum as a legal entity for Domestic Private Sector issues. This conditionality was set by the EC and is a 
major achievement of the ongoing 2.4 million Euro project. There is also a Euro 1.5 million NGO 
capacity building project due to start in 2008. Although no formal NGO platforms have been identified 
the NAOs liaison officer has established an informal NGO consultation mechanism that recognises the 
need for broad and inclusive sharing of programming documents. 6 NGO networks are also lobbying 
Government under an umbrella council. Suriname has furthermore passed a law to make a Social 
Economic Council (SER) operational. The Governing Coalition NF+ is still to appoint 4 of the 5 places 
on the Council allocated to them. The Unions and Private Sector nominated their candidates already. It is 
expected that SER becomes operational in 2008. 
The NAO is aware of the need to consult with the NSAs. Work to streamline the consultation process will 
advance in the coming years during the implementation of the Suriname Business Forum and NGO 
projects. Meanwhile, NSA consultation therefore remains hampered in the sense that consultation at 
present may not be as inclusive as it should become.  
The draft JAR is sent to the National Parliament (DNA) for comment. However, so far the Parliament has 
not been active in monitoring of EDF project implementation. Issues relating to ongoing projects (e.g. 
bananas) or negotiations (e.g. market access for bananas) are handled at Ministerial level and reported on 
in Cabinet when necessary. However, during budgetary debates in the Parliament questions are 
occasionally raised concerning EC funded projects. These questions are answered by the NAO
55. 
3 CONCLUSIONS 
During 2007 the political situation remained stable. There were improvements in Suriname's human 
rights situation with new national legislation allowing the right of appeal of politicians. Suriname also 
voted in favour of the UN ''Declaration of Indigenous Rights”. Concerning democratic principles 
Suriname remains a multi-party democracy and efforts were put in to combat threats to the rule of law. 
Government improved its corruption rating. Concerning peace/fragility issues Suriname accepted the 
UNCLOS maritime border dispute ruling in the case involving neighbouring Guyana and now faces the 
challenges of completing the 8
th December Killings trial. In regional integration Suriname made 
preparations to set up the Caricom Competition Commission (CCC) and the Caribbean Regional Institute 
for Translation and Information (CRITI) in Paramaribo.   
The macro-economic situation continued to improve although inflation risks associated with M3 growth 
have been publicly criticised. Fiscal management has been good with the budget roughly in balance 
although there are serious concerns about the state of the tax collection system. This is forcing potentially 
legitimate businesses to operate in the informal sector. The Government has continued to pay back State 
debt and credit ratings from Fitch and S&P have been upgraded. Concerning trade, Suriname's economy 
remains relatively closed and is ranked low when it comes to doing business. This is storing up problems 
for later in the economic cycle when commodity prices stabilise or even fall back. Suriname is party to 
                                                 
55 The NAO is the Minister of Planning and Development Cooperation.   20
the regional EPA and should now work towards building a Trade Strategy using Trade Related Technical 
Assistance.  
The Social situation showed mixed results. Suriname rose on the UNDP HDI. However Government still 
has no officially recognised Poverty Reduction Strategy and publishes no data on MDGs. The President 
himself has recognised the country will not achieve all 8 goals by 2015. There is also an issue concerning 
food health which the Government is trying to address through new measures. The country's Multi 
Annual Development Programme (2006-2011) remains largely unimplemented. Education, health and 
environment sector approaches all appear to under perform. 
EC cooperation with the Government remains excellent. Works are ongoing in the Port and on the Road 
to the Ferry with Guyana and the Government signed four new project Financing Agreements in 2007 
amounting to Euro 7.1 mio. The EDF funds are fully programmed and disbursements are up significantly. 
There are however bottlenecks in the rice sector and promotion of the Non State Actors. The Public 
Sector Reform process will take many years, but the Government hopes to speed it up in 2008.  
As part of Policy Coherence for Development strategy the EU might wish to consider their internal trade 
and transport policy, climate change and environmental policy as relevant to the institutional setting in 
Suriname. For the 9
th EDF non focal area, 'reinforcement and capacity building of economic actors', all 12 
EU policy areas apply. 
The EU Strategy for the Caribbean is very broad. The Caribbean is useful for Suriname as a platform for 
potential dialogue with other regions in the world. Suriname has a lot to contribute in CARICOM and is a 
worthwhile partner offering an in depth human resource base and knowledge. 
Donor coordination has been improved and the groups now established will consider more the Paris 
Declaration as well as the EU Code of Conduct.  
The EC Delegation continues to promote the Non State Actors through direct intervention. 
As for the next round of financing, the Country Strategy Paper for the 10
th EDF has been finalised. 
Transport will remain the focal sector. There will be no 'non focal area' under the 10
th EDF but cross 
cutting issues will be addressed under the TCF.   21
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Annex A1  Key Macro-economic performance indicators 
 
 
 
 
A.  Table of macroeconomic indicators  2003  2004  2005  2006  2007  2008  2009 
Basic data 
1 Population  (in  1000) 
IMF  486 503 510 518  525  533   
  - annual change in %  1.5%  3.5%  1.4%  1.6%  1.4%  1.5%   
2a  Nominal GDP (US$  Billions) 
IMF(*)  1.271 1.493 1.778 2.112  2.234  2.347   
2b  Nominal GDP per capita (U.S. dollars) 
IMF (**)  2,614 2,971 3,485 4,081  4,254  4,403   
2c  - annual change in %  16.0%  13.7%  17.3%  17.1%  4.2%  3.5%   
3  Real GDP (annual change in %)
IMF(***)  6%  8.10% 5.50% 5.80%  5.30%  4%   
4  Gross fixed capital formation (in % of GDP)  1.6%  27.6%  -3.8%  6.8%       
International transactions 
5  Exports of goods and services (in % of GDP) 
IMF  54.6% 37.7% 33.7% 31.1%       
  - of which the most important: SERVICES (in % of 
GDP) 
WB 
    64.8      
6  Trade balance (in % of GDP)  -2.4%  11.4%  -6.5%  4.4%       
7  Current account balance (in % of GDP)
 IMF(****)  -10.80% -4.10%  -10.80% 5.00% 2.40%    
8  Net inflows of foreign direct investment (in % of GDP) 
IMF 
76 37 28 164  121  163   
9  External debt (in % of GDP)
 IMF  36  25.4 21.6 18.5  17.2  16.3   
10  Service of external debt (in % of exports of goods and 
non-factor services) 
NA NA NA        
11  Foreign exchange reserves (in months of imports of 
goods and non-factor services)  
IMF(*****) 
2.0 2.0 1.4 1.7  1.4  2.0   
Government 
12  Revenues (in % of GDP) 
IMF  27.8 26.3 27.8 28.7  29.1  29.2   
  - of which: grants (in % of GDP) 
IMF  1.9 1.4 1.7 1.4  1.4  1.5   
13  Expenditure (in % of GDP) 
IMF  27.9 28.5 30.1 28.6  29.7  29.7   
  - of which: capital expenditure (in % of GDP)
 IMF 3  3.6 4.5 3.4  3.6  3.7   
14a  Deficit (in % of GDP) including grants 
IMF  -0.1 -2.3 -2.2 0.1  -0.6  -0.5   
14b  Deficit (in % of GDP) excluding grants
 IMF  -2 -3.6  -4 -1.3  -2  -2   
15  Debt (in % of GDP) 
IMF  46  46.7 41.5 37.3  34.2  31.6   
  - of which: external (in % of total public debt) 
IMF    33  27.9  24.5 22.8 21.3  
Other 
16  Consumer price inflation (annual average change in 
%)
IMF 
23  9.1 9.9 11.3  4.6  4.3   
17  Interest rate (for money, annual rate in %)  20.8  19  17.1         
18  Exchange rate (annual average of national currency 
per 1 €) 
(i) 
2,80 3,15 3,46 3,48  4,00  --  
19  Unemployment (in % of labour force, ILO definition)  7%  8%**  NA         
20  Employment in agriculture (in % of total employment)  11  12  NA         
 
 
IMF (*) GDP is expressed in billions of national currency units.  
IMF (**) GDP is expressed in current U.S. dollars per person. Data are derived by first converting GDP in national currency to U.S. dollars and then 
dividing it by total population.  
IMF (***) Annual percentages of constant price GDP are year-on-year changes; the base year is country-specific.  
IMF (****) Balance of payments data are based upon the methodology of the 5th edition of the International Monetary Fund's Balance of Payments Manual 
(1993). Data for the world total reflects errors, omissions, and asymmetries in balance of payments statistics on current account, as well as the exclusion of 
data for international organizations and a limited number of countries. Calculated as the sum of the balance of individual countries.  
IMF(*****) 2007 International Monetary Fund, Suriname: Statistical Appendix, May 2007 
(i) Central Bank of Suriname  23
Annex A2  Key MDG indicators 
 
Type      Indicator  1990  2000 2003  2004  2005  2006 2007 2008 2009 2015 
1  Proportion of population living on less 
than USD 1 per day
57 (%)  NA  >  50            
2  Prevalence of underweight children 
(under-five years of age)  NA 13%  13%*  13%*
*  13%**       Impact 
3  Under-five mortality rate (per 1000)  44  32  39*    39**           
4  Net enrolment ratio in primary education 
(%)  NA  87(c)***  87***    94**      
5  Primary Completion Rate grade 6 (%)  NA  71.0  72               
6  Ratio of girls to boys in:  NA                   
   primary education   0.96  0.96  1.02*    1.00**           
    secondary  education  NA  1.13  1.38*    1.33**      
    tertiary  education  NA  1.79  1.69*    1.62**      
7  Proportion of births attended by skilled 
medical personnel (%)  NA  85  85*  85**  85**      
8  Proportion of one-year-old children 
immunised against measles (%)  65  90  71%*    91%**      
9  HIV prevalence among 15 to 24 year old 
pregnant women (%)  NA  1.4 2          
Output
s 
1
0 
Proportion of population with sustainable 
access to an improved water source (%)  NA  73  92  92**        
*     UNDP HDR 2005 
**   UNDP HDR 2007  
*** MOE/ABS 
c    Big differences between net enrolment in urban and rural areas: rural areas:50-60% and urban areas:95-98%. Mean value: 87%. 
                                                 
 
57 Indicator 1 may be replaced by an equivalent indicator based on national poverty thresholds, in which case a comment will be needed to 
permit consistent interpretation of data over time.   24
Annex A3  Focal Sector Projects 2007 
 
2.1.1  Transport Policy Sector Study - 6.ACP.SUR.046 (0,5 M €) 
Bottlenecks: 
  Transport Sector Policy prepared in 2004, but is still awaiting Government endorsement.  
2.1.2  Rehabilitation, upgrading, expansion and institutional strengthening of the Nieuwe Haven 
Terminal 
a)    Physical Rehabilitation - 7.ACP.SUR.045 (0,495 M €) / 9.ACP.SUR.002 (29,8 M €)  
Results: 
  Commencement of the works contract in April 2007 (Ballast Nedam Infra Suriname) 
  Rider 2 to the FA for extension of the implementation phase by 12 months 
Bottlenecks: 
  Due to the changed vision of the Port Authority, the works contract was amended by removing 
instead of rehabilitating existing sheds, resulting in an extension of the works with 2.6 man 
months (original contract 24 man months); already 50 % of the provisional sum is used with still 
23.6 months of execution to go. 
  The Supervision of Works contract will need to be extended as well. 
b)  Institutional Strengthening - 9.ACP.SUR.003 (0.5 M €)  
Results: 
  A final finance plan and a draft Port Law have been finalized, the Port Authority and the Ministry 
of TCT still need to approve these reports. 
  The TA has drawn up new tariff structures for the Port Authority. 
Bottlenecks: 
  The implementation of the MoU of September 2002 between the State and Non State Actors in the 
Port, the Port Authority held 2 expressions of interest for port operators in 2007 (in July and in 
October). Both tenders failed, because the threshold was not met. In the first tender the 
requirement was a minimum of two and maximum three port operators to be appointed; only one 
port operator was eligible. The second tender also failed to appoint now a minimum of three and a 
maximum of four port operators. Only two port operators were eligible. It is important that the 
MoU between the port and NSAs is implemented in full. 
  The Port Master plan can not be finalized by the TA, because it is still unclear how many port 
operators will be operating in the terminal area. 
  The Port Council has not been reinstalled yet. 
2.1.3  Construction Road to the Ferry Terminal - 7.ACP.SUR.048/ 8.ACP.SUR.012   (13.2 M €)   
Results: 
  Commencement of the works contract in April 2007 (Baitali / Ballast Nedam consortium) 
Bottlenecks:  
  Delays in implementation caused by rain, the need for an updated design, contractual 
  contradictions and slow progress by the contractor. A solution to the delays needs to be found. 
2.1.4  Institutional Strengthening of the Transport sector (3.1 M €) 
Results: 
  The Financing Agreement was signed in July 2007 
  The ToR was finalised and the tender for TA services will be launched in 2008.    25
 
Bottlenecks:  
  A transport sector coordination committee should be set up by GoSu as a permanent advisory 
  board representing the transport sector and for the management of the project. 
2.1.5  Rehabilitation of the Eastern part of the Suriname East-West road connection: Meerzorg - 
  Albina (estimated 17.5 M € from 10
th EDF NIP, co-financed by IDB & AFD) 
Results: 
  The IDB has contracted a TA (TechniPlan) for the feasibility study, who should make a draft 
design of the road, draw up the EIA/SIA report, the EcoFin Analysis and the modus operandum 
for the co-financing of the construction.  
  It has already been agreed with HQ that the supervision of the works will be financed by the IDB 
and that the EC- funds will be parallel funding to that of the IDB and AFD. 
Bottlenecks: 
  The TA responsible for the preliminary design has a backlog of more then 3 months, resulting in 
the delay to contract the Consultant responsible for the final design and final cost estimate. Thus, 
meaning that the Action Fiche of the EC might not be submitted on time to be approved in 2008. 
  The possible re-routing of heavy trucks will need the approval of the district commissioner in 
question and various ministries such as Justice & Police, Public Works and Spatial Planning, Land 
& Forestry   26
Annex A4  Non Focal Area Projects 2007 
 
2.2.1  Technical Cooperation Facility –9.ACP.SUR.05 (1.129 M €) 
 Results: 
  Improved monitoring of financial performance of EC funded projects  
  Improved planning and implementation of EC funded projects  
Bottlenecks: None 
2.2.2  Technical Cooperation Facility – 9.ACP.SUR.12 (0.866 M €) 
  Financing Agreement to bridge the funding gap between the 9
th and 10
th EDF signed in September 
2007.  
 Bottlenecks: None 
2.2.3  Support to the Domestic Private Sector (DPS)/ Suriname Business Forum (SBF) - 
9.ACP.SUR.07 (2.4 M €) 
  Progress in activities 
  The Government formally approved the legalisation of the SBF on 1
st November 2006
58.  
  The TA service tender for capacity building was awarded in December 2007.  
Bottlenecks: 
  Accommodative monetary policy and higher Government revenues from the mining sector 
remove Government urgency to create jobs outside public sector before next election. 
  Surinamese economy remains relatively closed due to poor investment legislation. 
  Differences of opinion in the Private Sector about how to apply the project to the domestic private 
sector setting. 
2.2.4  Drug Demand Reduction Programme - 6.ACP.SUR.060 – (0.745 M €) and 9.ACP.SUR. 8 
(148,000 €) (total 0.893 M €) 
Results: 
1) National Capacity in the area of Drug Demand Reduction policy and coordination of related activities has 
been strengthened through the creation of the Drug Demand Reduction Office (DDR). The work and 
activities of the DDR remained consistent with those tasks outlined in the Suriname National Anti Drugs 
Master Plan (2006-2010). The DDR Office remains fully operational, well staffed and doing the job it was 
created to do. The Office has also been given the additional task, foreseen in the project, of assisting the NAR 
(National Drugs Council) in carrying out its assigned duties of policy formulation, sectoral coordination and 
programme planning on a regular and professional basis. The transformation of the DDR, which ceased to 
exist upon closure of the project on 31
st July 2007 into the UBN
59 is precisely in line with the goal stated in 
the initial project design and should ensure long term viability and sustainability as the staff and running 
costs are covered under the budget of the Ministry of Health. 
2) An adequate and well functioning monitoring system is in place and is operational. The project created its 
own instrument for data collection and analysis, SURENDU (Suriname Epidemiological Network of Drugs 
Use) and built it into a viable and active tool to fill the void of any compatible regional network. This system 
has been operational for a number of years and is still growing. This aspect of the project was rated by the 
final evaluation as a major credit to the programme. 
3)  During the life of the project, the various NGOs and GOs operating in the area of prevention received 
assistance in order to become stronger and more vibrant, thus helping them directly to accomplish the tasks 
which they are undertaking for the benefit of the population of Suriname. The strong formal support of 
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59 UBN is the Executive office to the National Anti Drugs Council (NAR)   27
Government for the area of drugs prevention was the motor behind the efforts made, and the DDR managed 
to raise the level of popular consciousness significantly. The establishment of a strong network and the 
formulation, approval and introduction of a code of minimum standards or guidelines, also strengthened the 
entire approach. 
4) The final project evaluation (May 2007) concluded ''It appears to this evaluator that the project has been a 
very successful endeavour… According to just about everybody interviewed, the project and its staff have 
left an overall positive imprint on the sector.'' 
Bottlenecks: 
There are no real bottlenecks for the successful continuation of project related activities well beyond the 
life of the project except for some recommendations in the Final Project Evaluation (May 2007) on the 
issue of sustainability that have to be followed up by the GoS. Indeed the Final Project Evaluation 
concluded on the issue of sustainability that ''The Ministry of Health has instituted a budget line specifically 
for the DDR, now being transformed into the UBN. It also has a budget line for the NAR. This longstanding 
interest and support remains in Government, and is a guarantee that the support will continue into the 
future.'' Furthermore, Suriname has made a commitment under the National Anti Drugs Master Plan 2006 
– 2010 to allocate 2% of Suriname’s National Budget (cf para 1 page 20) to the fight against drugs, 
including Drug Demand Reduction. 
Degree of integration of crosscutting themes: 
The role of NSA's is essential to the success of the project and training of NSAs is part of the programme.  
Special attention is given to gender in implementation as drug use has different impacts on male and 
female drug users and family members. 
2.2.5  Suriname Sustainable Tourism Capacity Building Programme - 9.ACP.SUR.13 (1.5 M €) 
Results: 
  Financing Agreement signed on 27
th July 2007. 
  TA service tender launched end 2007.  
Bottlenecks: 
  Lack of legal framework – tourism act prepared under previous phase and still awaiting approval.  
  Limited budget to national Tourism Foundation. 
  Differences of opinion about the role of the Private Sector in tourism development. 
  High cost of air travel. Poor regional air links. Some visa restrictions. 
Degree of integration of crosscutting themes: 
Project design includes gender, indigenous/tribal peoples and environment as crosscutting issues. 
2.2.6  Suriname NGO Institutional Strengthening Programme - 9.ACP.SUR.15 (1.7 M €) 
Results: 
  Financing Agreement signed on 5
th October 2007. 
  TA Service Tender launched end 2007. 
Bottlenecks: 
  Lack of comprehensive mapping of the NGO sector. 
  Lack of legal definition of NGO  
  No comprehensive national platform for NGO dialogue  
  Varying awareness amongst NGOs of their potential role in dialogue and possible funding.    
Degree of integration of crosscutting themes: 
Project design includes gender, indigenous/tribal peoples and environment as crosscutting issues.   28
2.2.7  Interim support to the restructuring of the Suriname banana sector - 9.ACP.SUR.9  
   (2.5 M € 9th EDF NIP) 
Under the Banana Budget Line (SFA) support has been provided to restructure the banana sector with the 
aim to privatize the state-owned company SBBS/Surland. The delay of the privatization and uncertainty 
of the banana regime put SBBS/Surland in a situation not foreseen in early 2005. As a result, interim 
support under the 9
th EDF NIP was provided to assist SBBS/Surland until the start of the new banana 
regime and privatization.  
Results 
  Supply contracts for fertilizers and banana boxes were implemented in 2006 
2.2.8  Restoration of the St. Paul and Peter Cathedral - 9.ACP.SUR.01 (2.8 M €) 
Results: 
  Commencement of the works contract in November 2007 (Remas NV) 
Bottlenecks: 
  Delays were incurred in the project due cancellation of the tender procedure in 2006 requiring a 
negotiation with the contractor and heavy rainfalls in the first half of the year. The NAO requested 
an extension of the implementation phase with 12 months. 
  The works contract will need to be extended as well as the TA for the supervision of the works; 
however, there are no funds available to finance an extension of the TA contract. 
  Due to the fact that the TA is not always available on site for advice and/or approval of activities, 
the contractor also incurs delays in his performance. 
2.3  Utilisation of envelope B 
This was not used during 2007 
2.4 Other  instruments 
2.4.1 Regional  co-operation 
During 2007 Suriname participated in regional programmes in the following ways;  
A.  Proactive participation in: 
1.   Integrated Development for the Caribbean Rum Sector - 8 ACP TPS 125 – 70 M €.  
   A local producer (SAB) continues to benefit directly from the project.  
2.   Caribbean Regional Negotiating Machinery - 8 ACP TPS 110.  
   Suriname remained proactive and adopted the CARIFORUM line.  
3.  Competitiveness of the rice sector in the Caribbean programme – 9.ACP.RPR.006 - 24 M €.  
CARIFORUM and the EC agreed in 2003 to implement a programme to facilitate the restructuring of 
the Caribbean Rice Sector. The preparatory studies identified the need for a National Action Plan 
requiring an investment of 86 M € by rice operators, banks, external investors, the Government and 
donors. The EC contribution for Suriname is about 10 M € for which all contracts were concluded in 
2006. Under this amount the following is financed and the activities or 2007 are addressed; 
Suriname Programme Management Unit (€ 600,000) 
The Suriname Project Management Unit (SPMU), contracted short-term consultants to assess the 
measures needed for an adequate functioning of paddy growers associations, for an adequate 
functioning of rice mills and the training needs of the milling industry, for establishing a seed growers 
association, and to draft a business plan for a seed drying and processing facility. A pilot basic 
training course for farmers has been conducted to prepare these farmers for the advanced training 
envisaged in the Research and Extension component.  
Technical Assistance (€ 1,200,000) 
The following TA for institutional support was provided and is ongoing up to Sep 2008:   29
i)  Improve the rice sub-sector Policy, Implementation Strategies and Action Plans 
ii)  Support and train stakeholders in preparation of financial applications, operational, technical,  
product quality, marketing, and business strategies 
iii)  Create effective and sustainable organizations representing producers, millers and exporters with 
sound constitutions and strategies 
iv)  Improve the Water Management Strategy 
v)  Develop sustainable extension services 
vi)  Support the implementation of the Financial Facility   
Research & extension (€ 1,000,000) 
A grant contract was awarded to Anton de Kom University with ADRON and CELOS as partners. 
Their contract foresees to i) multiply and produce seed from high yielding lines with superior grain 
quality, ii) transfer improved rice varieties and crop management practices and iii) promote 
innovations that fully utilise the rice and its biomass into value added products. 
Implementation of the contract was delayed while certain results could not be achieved due to failing 
assumptions regarding rice processing and management capacity constraints. Efforts are being made 
to address the problems by a slight change in strategy, to be proposed by ADEK Jan 2008 
Water rehabilitation (€ 3,800,000) 
Cleaning of the Corantijn canal, the E-pand & South Drain has been finalised in 2007. The 
rehabilitation of the Corantijn canal structures was delayed due to heavy rain and will be completed 
by Q2 2008. Further estimates on the required investment needs of the Wakay pumping station 
identified that a full rehabilitation would be too costly to be covered by the EDF grant.  
Financial Facility (€ 3,500,000) 
The Suriname Financial Facility (SURFF) is a commercial agricultural loan scheme, managed by the 
Landbouwbank. The funds of the facility are available to farmers and millers in the rice sector for 
working capital or innovative capital investments. By end 2007 the total facility had already revolved 
and funds were in their 2
nd cycle. After Sep 2008 the exit strategy will be revised as original no longer 
seems feasible. 
B.  Limited participation in:  
1 Strengthening  the  Institutional  Response to HIV/AIDS/STD in the Caribbean (SIRHASC)  
   8 ACP  TPS 018 - 6.9 M €.  
2.   Caribbean Regional Tourism Sector Development Programme 8 ACP RCA 35 - 8.0 M€. 
3.   Caribbean Trade and Private Sector Development Programme 9ACP RCA 008 - 2.6 M€. 
4. Caribbean  Integration  Support Programme (CISP) - 40.5 M €.  
Under this programme it is expected that Suriname will receive specific support for the 
establishment    and operation of a Caribbean Translation and Information Centre (CRITI) and 
Caricom Competition Commission (CCC). During 2007 supplies tenders were launched for both 
institutions in Suriname. 
2.4.2  Community budget lines 
a)  Special Framework of Assistance for banana producers: BL B.21 02 18 (€ 20.5 M) 
The banana investment programme financed under the SFA is part of the Revised Strategic Plan for 
the Restructuring of the Surinamese Banana Sector, endorsed by the Surinamese Council of Ministers 
in 2002. The Revised Strategic Plan is consistent with Council Regulation (EC) No 856/1999, which 
overall intention is to support traditional ACP banana production to improve competitiveness and/or 
to support diversification where improvement in the competitiveness of the banana sector is not 
sustainable. Different studies show that the conditions in Suriname for banana production are ideal. 
The revised strategic plan of 2002 defines a drastic re-structuring plan and aims to privatize the 
company to ensure the sustainability of the sector. The foundation SBBS, mandated by the Council of   30
Ministers, is managing the implementation the joint efforts of the Suriname-EC co-operation in the 
banana sector. 
All in all the project has been so far a success. This is evidenced by the fact that in 2007 SBBS is for  
the first time in 20 years making a profit, is employing more staff and producing more than ever. 
Increasing the production capacity of the banana estates and restarting exports: 
  Export volume, Jan -  Sep 2007: 2.36 M boxes / 43,628 tons 
  Productivity, Jan -Sep 2007: 1,976 boxes/ha  
  Average number of employees, Jan - Sep 2007: 2,200 people 
Preparations for privatization 
In 2005 and 2006 tenders for privatization failed due to uncertainties about the future EU import 
regime (short listed companies did not submit bids). In August 2006 SBBS/Surland signed a 2-year 
management contract with marketing company Agrisol/Katope under which the provision of working 
capital was secured. SBBS has been preparing the 3
rd tender for privatisation, which is planned to take 
place before the end of the management contract by August 2008. 
Issues regarding the implementation of the Banana Budget Line 
The FA of 2006 (1.67 M €, cableway, packing station, irrigation installations) was signed in February 
2007. The Financing Proposal of 2007 (1.42 M €, irrigation & cableway installations) was submitted 
in September 2007. A tender for EUR 3.8 Mio on irrigation installations was rewarded in November. 
All contracts under SFA2003 were implemented, although with delay caused by rain. A rider to the 
FA for extension of the operational implementation phase was submitted to Brussels in time but not 
processed before the deadline, causing delay in payments.  
Issues regarding the EU import regime 
The EU import regime in 2007 was based on an ACP quota, managed on the basis of first-come-first-
serve and historical reference, forcing SBBS to buy export licenses from European banana importers. 
By 2008 the import regime will be part of the Caribbean Economic Partnership Agreement, which 
means duty and quota free access to the European market. 
b)  Suriname/EC/UNFPA Joint Programme in Sexual and Reproductive Health (UN Population 
  Fund) (32 M €, 1,7 M € earmarked for Suriname)  
The Joint Programme for Reproductive Health has been on-going since January 2004. In 2006 an 
overall evaluation of the project led the EC to extend the programme's implementation period to 2008. 
   Results 
•  Continued contribution to increased awareness and advocacy on women's health and the use of  
  contraceptives and condoms.   
c)  UNIFEM - Euro 250,000. 
Examining ways to incorporate gender into national development processes through institutional 
support to the Ministry of Home Affairs. Started 2007   
d)  UNDP ''Ecological and financial sustainable management of the Guiana Shield'' Euro 1.9 
 Million  
Started 2007. The goal is to promote the sustainable development of the Guiana Shield by means of 
an integrated eco-regional (policy, institutional and financial) management framework. 
Bottleneck: Speed in which the Government of Suriname designates an area in Suriname for the 
project.  
2.4.3 European  Investment  Bank 
Outstanding arrears to the EIB amounted to 53,041 €. The total outstanding on EIB loans directly to 
borrowers incorporated in Suriname amounted to 7.284 M €.   31
Annex B1  Ongoing projects focal & non-focal area for 2007 
FOCAL AREA: SECTOR OF CONCENTRATION  
Available 
Budget 
in € 
Subtotal  
in € 
Transport       
        
Ongoing 7
th/8th EDF Projects   
7 SUR 043:  Support to the Road Authority*   1,098,000 
8 SUR 012: Construction of the Road to the Ferry Terminal  12,796,000 
   
Ongoing 9th EDF Projects     
9 SUR 002:  Rehabilitation upgrading, expansion+institutional strengthening of  the Nieuwe Haven 
Terminal Paramaribo  29,800,000  
9 SUR 003:  Technical Assistance to the Rehabilitation upgrading, expansion  + institutional 
strengthening of the Nieuwe Haven Terminal Paramaribo  500,000  
TOTAL FOCAL SECTOR    44,194,000
       
NON-FOCAL AREA       
Reinforcement and Capacity Building of Economic Actors      
Ongoing 7
th EDF    
7 SUR 14: Rice Research & Breeding Station*  1,670,000 
7 SUR 33: Strengthening STD health services for maroons in the interior*   424,000 
Ongoing 8th EDF Projects   
8 SUR 03:  Micro Prpjects Programme II*  3,614,000 
8 SUR 08:  Integrated Tourism Development Programme*  2,053,000 
Ongoing 9th EDF Projects   
9 SUR 01:  Restoration of the St. Peter & Paul Cathedral  2,800,000 
9 SUR 05:  Technical Cooperation Facility (TCF) *  1,054,858 
9 SUR 06:  Consolidation of Democracy, Support to elections *  499,000 
9 SUR 07:  Public Private Partnership – Suriname Business Forum  2,400,000 
9 SUR 08:  Rider 1 to Drug Demand Reduction Programme (6 ACP SUR 60) *  148,000 
9 SUR 09:  Interim Support of the Restructuring of the Suriname Banana Sector   2,500,000 
9 SUR 10:  Humanitarian Aid *  700,000 
9 SUR 11:  Drug Demand Reduction Programme (ex-6 SUR 60: DDR) *  205,467 
9 SUR 12:  Technical Cooperation Facility II  866,000 
9 SUR 13:  Suriname Sustainable Tourism Capacity Building Programme  1,500,000 
9 SUR 14:  Institutional strengthening of the Transport Sector  3,100,000 
9 SUR 15:  NGO Institutional Strengthening Programme  1,700,000 
Ongoing regional 9
th EDF Projects with direct impact on Suriname   
9 RPR 06: Regional Rice Programme 9,255,000 
          Regional Funds   
Integrated Development for the Caribbean Rum Sector  (€ 70,000,000)   
         Budget Line   
Suriname/EC/UNFPA Joint Program in Sexual Reproductive Health  1,700,000 
Special Framework of Assistance to the Banana Sector (SFA 1999 – 2007)  19,140,000 
       Global Initiave Programme   
Global Fund for Aids, Tuberculosis & Malaria  5,000,000 
TOTAL ONGOING NON-FOCAL SECTOR    60,329,325
GRAND TOTAL   104,523,325
*Project implementation terminated but financial commitment not yet closed   32
Annex B2  9
th EDF and any previous EDFs as per closure of the financial year 2007 
 
 
Overview of Disbursements per Year – Period 1991-2007 
 
 
        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
* Regional Rice & ECHO disbursements included 
 
GRANTS – 
NIP 
1991 1992 1993 1994 1995 1996 1997 1998 1999 
EDF  V  2,574,776  6,314,208        
EDF  VI  3,723,302 1,625,932 1,925,732 1,396,072 2,439,108    783,189     
EDF  VII       358,884  2,167,101 856,406  9,532,473  2,219,042  3,919,162 
EDF  VIII           
E D F   I X            
SFA Banana 
Budget Line 
1995-2003 
       
150,000 
 
1,750,000 
 
1,050,000 
           
TOTAL  
IN  € 
6,298,078 7,940,140 1,925,732 1,754,956 4,606,209 856,406  10,465,662  3,969,042  4,969,162 
GRANTS – 
NIP 
2000 2001 2002 2003 2004 2005 2006 2007 
E D F   V           
EDF  VI      66,391 242,712 552,346 183,945  98,368   
EDF  VII  402,316  928,971 1,184,869 1,207,510  253,050  150,686  77,649  9,324 
EDF  VIII  1,643,142  638,548  981,313 1,223,165  726,411 1,874,498  110,608 1,290,375 
EDF IX          70,729  657,820  2,034,285*(
b) 
15,064,805* 
SFA Banana 
Budget Line 
1995-2003 
 
344,578 
 
 
 
1,342,365 
 
1,266,898 
 
2,640,741 
 
2,216,725 
 
368,813 
 
3,554,078 
          
TOTAL  
IN  € 
2,390,036 1,567,519 3,574,938 3,940,285 4,243,277 5,083,674
 
2,689,723 19,918,582   33
Annex B2 (cont) 
 
Financial Situation for 7
th, 8
th and 9
th EDF, YEAR 2007           
 
7
th EDF 
 
Project no  Title  Primary 
Commitment 
Secondary 
Commitment 
Total 
Disbursements 
until Dec 2007 
Total 
Disbursement
s in % 
State of Project 
  (a)  (b)  (c)  (d) = c/a  (e)   
ONGOING 
PROJECTS 
 
7 SUR 014 
7 SUR 033 
7 SUR 043 
 
 
 
 
Rice Research & Breeding Station 
STD Health Services in the Interior 
Support Road Authority 
 
 
 
 
  1,670,000 
     424,000 
  1,098,000 
     
      
 
 
 
  1,669,871 
     423,681 
  1,097,607 
          
 
    
 
     1,669,119 
        422,970 
     1,097,100 
  
      
 
 
 
99.95% 
99.76% 
99.92% 
 
 
 
 
To be closed in 2008 
To be closed in 2008 
To be closed in 2008 
 
  TOTAL 7
TH EDF  (EURO)  3,192,000  3,191,159  3,189,189  99.91%   
 
8
th EDF 
 
Project no  Title  Primary 
Commitment 
Secondary 
Commitment  
Total 
Disbursemen
ts until Dec 
2007 
Total 
Disbursemen
ts in % 
State of Project 
  (a)  (b)  (c)  (d) = c/a  (e)   
ONGOING 
PROJECTS 
 
8 SUR 003 
8 SUR 008 
8 SUR 012 
 
 
 
 
 
Micro Projects Programme 
Integrated Tourism Development 
Programme 
Construction of Road to the Ferry 
Guyana 
 
   
 
   3,614,000 
   2,053,000 
 12,796,000 
 
 
 
  3,612,841 
  2,051,465 
11,988,471 
 
 
    
   3,533,337 
   2,050,035 
   1,493,378 
 
 
 
97.77% 
99.86% 
11.67% 
 
 
  
 
To be closed in 2009 
To be closed in 2009 
        Ongoing 
  TOTAL 8
TH EDF  (EURO)   18,463,000  17,652,777     7,076,750         38.33%   
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Annex B2 (cont) 
 
Financial Situation 9
th EDF, YEAR 2007 
 
Project no  Title  Primary 
Commitment 
Secondary 
Commitment 
Total 
Disbursements 
until Dec 2007 
Total 
Disbursemen
ts in % 
State of Project 
  (a)  (b)  (c)  (d) = c/a  (e)  ONGOING 
PROJECTS 
  9 SUR 01 
  9 SUR 02 
  9 SUR 03 
  9 SUR 05 
  9 SUR 06 
  9 SUR 07 
  9 SUR 08 
  9 SUR 09 
  9 SUR 10 
  9 SUR 11 
  9 SUR 12 
  9 SUR 13 
  9 SUR 14 
  9 SUR 15 
 
 
 
Restauration of St. Peter & Paul Cathedral 
Rehab., Upgrading & Instit. Strength. Port 
TA to the Rehabilitation of the Port of Par’bo 
Technical Cooperation Facility 
Consolodation of Democracy, Support to 
Election Act. 
Public Private Partnership – Suriname Business 
Forum 
Rider 1 to Project 6 ACP SUR 60 (DDR) 
Interim Support to the Restruct. of the Banana 
Sector 
Humanitarian Aid 
Drug Demand Reduction Programme (ex-
6sur60) 
Technical Cooperation Facility II 
Suriname Sustainable Capacity Building 
Programme 
Institutional Strengthening of the Transport 
Sector 
NGO Institutional Strengthening Programme 
 
     2,800,000 
   29,800,000 
        500,000 
     1,054,858 
        499,000 
     2,400,000 
        148,000 
     2,500,000 
        700,000 
        205,467 
        866,000 
     1,500,000 
     3,100,000 
     1,700,000 
 
 
 
 
  2,669,776 
29,517,589 
     500,000 
     850,418 
     496,354 
  1,176,350 
     144,929 
  2,378,328 
     692,293 
     184,772 
           - 
           - 
           - 
           - 
 
       973,648 
    8,309,570 
       289,767 
       736,465 
       393,412 
              - 
       138,654 
    2,199,670 
      692,293 
        75,994 
             - 
             - 
             - 
             - 
 
 
34.77% 
27.88% 
57.95% 
       69.82 % 
       78.84% 
            - 
       93.69% 
       87.99% 
       98.90% 
       36.99% 
            - 
            - 
            - 
            - 
 
Ongoing 
Ongoing 
Ongoing 
Ongoing 
To be closed 
2008 
Ongoing 
To be closed 
2009 
To be closed 
2009 
To be closed 
2009 
To be closed 
2009 
Ongoing 
Ongoing 
Ongoing 
Ongoing 
 
  TOTAL 9
TH EDF  (EURO)     47,773,325   38,610,809      13,809,473          28.91%   
 
 
Financial Situation 9
th EDF Regional Rice Project, YEAR 2007:  
Project no  Title  Primary 
Commitment 
Secondary 
Commitment  
Total 
Disbursements 
until Dec 2007 
Total 
Disbursements 
in % 
State of Project 
  (a)  (b)  (c)  (d) = c/a  (e)  ONGOING 
PROJECTS 
 
9 RPR 06 
 
 
 
 
Support to the Competitiveness of the 
Regional Rice Programme in the 
Caribbean 
 
   
   9,255,000 
    
 
 
  8,840,774 
   
 
 
   6,378,026 
   
    
 
 
68.91% 
 
 
     
        Ongoing 
  TOTAL 8
TH EDF  (EURO)     9,255,000    8,840,774     6,378,026         68.91%     35
Annex B3  EDF 9 sectoral breakdown - Suriname 
STRATEGY FOR 
CARIBBEAN 
EUROPEAN 
CONSENSUS 
SUB SECTOR AND PART SBS  In euro x 1000 
total cumulative 
commitm. 31.12.07 
      governance (Elections)  499 
Human rights and 
governance 
governance,human rights and 
support to economic and 
institutional reforms      
      economic and institutional reforms   
      Non State Actors (NGO)  1,700 
Peace and security  conflict prevention and fragile 
states  conflict prevention and fragile states   
      European Partnership Agreements   
Economic growth, 
regional integration and 
trade 
trade and regional integration  regional economic integration   
      private sector development (SBF & Tourism)  3,900 
   infrastructure,communication 
and transport  infrastructure,communication and transport  36,200 
   water and energy  water   
      energy   
      unspecified   
   social cohesion and employment  social cohesion and employment   
  
environment and sustainable 
management of natural 
resources 
environment and sustainable management of 
natural resources   
investing in people 
rural development, territorial  
planning, agriculture and food 
security 
rural development and territorial planning 
 
      agriculture  (rice & banana)  2,500 
      food security   
     Health (DDR)  353 
   human development  primary education   
      education unspecified   
other TCF  TCF  1,921 
   support to NAO  support to NAO   
   unspecified  Unspecified (ECHO)  700 
Budget Support  GBS  General Budget Support   
TOTAL TOTAL  TOTAL   
      largest sector + GBS  36,200 
      Two largest sectors + GBS  40,100 
      Three largest sectors + GBS  42,600 
Level of sector 
concentration 
percentage of 9th EDF 
commitments covered by largest 
sectors of concentration + GBS      
      Four largest sectors + GBS  44,520 
      Five largest sectors + GBS  46,220 
      nr of sectors + GBS to reach 85% of NIP *  1 
      sectors (NSA and GBS excluded)  7 
DEV/C1 29/11/07       
 
* NIP : 18 MEURO   36
Annex B4  EIB Projects 
 
 
 
 
 
 
 
 
 
     Amount signed (m)  Amount outstanding 
(m)  Project Name  Status  Convent
ion 
Contract 
number 
OR  RC 
Date of  
signature 
OR  RC 
Beginning 
Repayment 
NOB  II  Disbursed  Lome-3  70803    3,000,000.00 12/19/1989   0 12/15/1995 
NV  COMFISH  Disbursed  Lome-4  71024    650,000.00 10/25/1995   243,750.00 10/25/1998 
 
 
 
  
 
By the end of 2007 the current project portfolio in terms of direct EIB operations amounted to EUR 3.6 m 
with an outstanding of EUR 0.24 m. The arrears on the EIB loan to NOB were settled in 2007. 
 
The most recent direct operation was a loan of EUR 4 m to Staatsolie for an oil production and 
transportation programme signed in 1998. This loan was pre-paid in 2005. Suriname has thus over the 
past 10-15 years only to a limited extent benefited from EIB managed Lomé funds and this has so far also 
been the case under the Cotonou Agreement/Investment Facility. 
 
EIB activities in the financial sector have in recent years had a more region wide focus. Specifically, a 
EUR 5 m facility for the creation of DFLSA, a private sector bank focusing on SME lending and 
microfinance operations in Guyana and Suriname and majority owned by Development Finance Limited 
based in Trinidad and Tobago is currently under disbursement. DFLSA will also provide micro-finance 
support. Future operations in the financial sector will continue to have a region wide focus.  
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Annex B5  Ongoing Global & Individual Commitments Budget line Bananas 
 
SUPPORT TO THE RESTRUCTURING OF THE BANANA SECTOR SURINAME 
OVERVIEW BANANA CONTRACTS      
   Allocated  Contracted  Paid 
SFA1999, Rider 2 (ext)  3,100,000  3,049,538  2,808,662 
SOFRECO I  1,938,000  1,937,544  1,829,159 
SEMC – Geest – Brocad (equipment) 1,112,000  1,111,994  979,503 
Audit  50,000       
           
SFA2000, Rider 1 (reall), 2 (reall), 3 (ext)  2,700,000  2,697,922  2,697,762 
ERAL lot 1  2,384,500  2,383,622  2,383,622 
SOFRECO II  315,500  314,300  314,140 
           
SFA2001, Rider 1 (reall), Rider 2 (ext)  2,700,000  2,126,286  2,113,766 
ERAL lot 2  1,065,000  945,650  933,130 
Holland Agriculture  84,000  83,999  83,999 
DU ROI - Vitropic  1,166,000  1,096,637  1,096,637 
Tender Supply: Nursery, Weaning house  385,000       
           
SFA2002, Rider 1 (ext)  2,500,000  2,226,869  1,634,128 
Tender Services: TA  80,000       
Tender Supply: tractor soil tillage tool  60,000       
Vitropic lot 2  800,000  767,669  767,669 
Inverca lot 1: Packing station / N  297,000  290,251  290,251 
Inverca lot 1: Cableway / N  875,000  873,976  576,208 
Laboratory + NAMECO – WKS – Packing station  295,000  294,974     
Tender Supply: Equipment laboratory  28,000       
Tender Supply: Weather station  35,000       
Tender audit  30,000       
           
SFA2003, Rider 1 (ext) in pipeline  2,200,000  2,110,216  1,572,784 
Inverca lot 2: Packing station / N  445,500  445,069  310,158 
Inverca lot 2: Cableway / N  195,000  194,369  194,369 
Nameco - WKS - Packing stations  409,500  407,949  300,974 
Gazzina -SUP- Drainage tubes / N  190,000  110,888  66,533 
Brocad/v Dijk -SUP- Drainage pumps / N  520,000  519,990  311,994 
Nameco -WKS- Drainage pumping stations  440,000  431,951  388,756 
           
SFA2004  2,310,000  2,076,227  433,019 
Inverca lot 3: Cableway / N  307,500  307,354  276,619 
ERAL lot 1  1,616,700  1,549,083    
Tender Services: Long term TA  172,900  156,400  156,400 
FWC ISO / GLOBAL-GAP  67,400  63,390    
Tender audit  50,000       
Tender evaluation  50,000       
Contingencies  45,500         38
 
            
SFA2005  1,960,000  1,829,030  0 
ERAL lot 2  1,960,000  1,829,030    
      
SFA2006  1,670,000  0  0 
Tender Supply: Cableway & Packing station  1,400,000       
ERAL lot 3  270,000       
      
TOTAL 19,140,000  16,116,088  11,260,121 
   84.2%  58.8% 
      
EDF: 9.ACP.SUR.9  2,500,000  2,378,328  1,607,920 
Sigma 1,870,000  1,786,578  1,607,920 
CPI 610,000  591,750  591,750 
Tender evaluation  15,000       
Tender audit  5,000       
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Annex B6  Completed indicators for the non focal area log frame: Reinforcement and capacity building of economic actors  
Performance  indicators  2000  2003  2005 2006 2007 
 
♦ Growth  of  GDP 
♦  Balanced budget (in 3 years) 
♦  Low inflation (< 10%) 
♦ Poverty  reduction 
♦  Increased exports to region  
 
 
2 
 
59.3 
No official PRS 
No figures 
 
5 
8.8 % deficit 
13.1 
No official PRS 
No figures 
 
Est. 5.2% (Fitch 2006)  
1.0%  deficit 
16.7 
No official PRS 
No figures 
 
Est. 5.2% (Fitch 2006)  
1.0%  deficit 
13.6 
No official PRS 
No figures 
 
Est. 5.4% (IMF) 
 
Est. 5% (IMF) 
No official PRS 
No figures 
 
♦  Increased share of intra-regional 
trade  
♦  Increased participation to regional 
trade fairs and policy meetings 
♦  Increased capability to plan and 
monitor achievements  
 
 
No figures 
 
Improving 
 
Improving 
 
No figures 
 
Improving 
 
Improving 
 
No figures 
 
Improving 
 
Improving 
 
No figures 
 
Improving 
 
Improving 
 
No figures 
 
Improving 
 
Improving 
 
♦  Indicators for monitoring MOP 
formulated 
♦  Information system with line 
ministries operational 
♦  Evaluation and PCM procedures 
in place and increased number of 
trained staff 
♦  Donor co-ordination mechanism 
in place 
♦  Staff trained in monitoring and 
planning for rolling programming 
♦  Implementation of EC programme 
to schedule 
♦  Public sector policies formulated 
to promote trade and regional 
integration  
♦  Private sector aware of market 
opportunities and threats 
♦ Impediments to trade with 
Guyana’s listed and responsive 
strategy formulated  
♦  Negotiation strategy for REPA 
prepared 
♦  Privatisation strategy for public 
enterprises in the transport sector 
prepared 
 
 
None 
 
No 
 
No 
 
 
No 
 
No 
 
No 
 
Under 
discussion 
 
 
Yes 
 
No 
 
 
No 
 
No 
 
 
 
None 
 
No 
 
No  
 
 
Yes 
 
No 
 
No 
 
Under 
discussion 
 
 
Yes 
 
No 
 
 
No 
 
No 
 
Under preparation 
 
No 
 
Yes 
 
 
No 
 
Agreed capacity building for 
2006 
 
No 
 
Under discussion  
 
 
Yes 
 
No 
 
 
Yes 
 
No 
 
 
 
Established  
 
No 
 
Yes 
 
 
Improved 
 
Capacity building in NAO office 
 
No 
 
Under discussion 
 
 
Yes 
 
No 
 
 
Yes 
 
No 
 
Not in use 
 
No 
 
Yes 
 
 
Same 
 
Capacity building in NAO office 
 
No but improving 
 
Under discussion 
 
 
Yes 
 
No 
 
 
Yes. EPA initialled 16
th Dec 07 
 
No 
 
NB. With the introduction of the 10
th EDF the non focal area in Suriname will be removed from EC cooperation   40
Annex C1  Indicative timetable for disbursements of 9th ED and any previous EDFs* 
 
All amounts are in Euros 
2008 2009 2010  Ongoing Projects  FA Amount 
1st semester  2nd semester   1st semester  2nd semester   1st semester  2nd semester  
                       
8 ACP SUR 12 - Construction 
of the road to the Ferry 
terminal Sur-Guy  12,796,000.00 2,832,645.00  2,558,195.00  2,258,195.00  1,958,195.00       
9 ACP SUR 01 - Restoration of 
St. Peter and St. Paul 
Cathedral  2,800,000.00  598,666.00  565,313.00  265,313.00  245,237.00       
9 ACP SUR 02 - 
Rehabilitation, upgrading and 
institutional strengthening of 
the port of Paramaribo  29,800,000.00  6,529,700.00  9,448,000.00  5,123,649.00         
9 ACP SUR 03 - TA to the 
rehabilitation of the Port of 
Paramaribo  500,000.00  179,942.00    30,291.20         
9 ACP SUR 05 - Technical 
Cooperation Facility  1,054,857.70  98,037.00             
9 ACP SUR 07- Suriname 
Business Forum  2,400,000.00  250,000.00  400,000.00  300,000.00  175,000.00       
9 ACP SUR 12 - Technical 
Cooperation Facility II  866,000.00 100,000.00  175,000.00  175,000.00 175,000.00 175,000.00     
9 ACP SUR 13 - Suriname 
Sustainable Tourism Capacity 
Building Programme  1,500,000.00     185,400.00  429,000.00  217,000.00  250,000.00    
9 ACP SUR 14 - Institutional 
Strengthening of the transport 
sector  3,100,000.00       460,000.00  380,000.00  491,000.00  491,000.00 
9 ACP SUR 15 - NGO 
Institutional strengthening 
Programme  1,700,000.00      178,600.00 216,000.00 224,000.00 224,000.00 350,000.00 
                     
Total 56,516,857.70  10,588,990.00 13,510,508.00  9,257,448.20  3,374,432.00  1,140,000.00  841,000.00 
                       
* Excluding regional funds                 41
Annex D1  Questions on the EU Aid Effectiveness targets 
 
 
 
 
Annex C of EAMR:  
Questions on the EU Aid Effectiveness targets 
 
 
 
The Commission has to report its performance annually against the four EU targets on aid effectiveness. 
The data for this will be collected through the EAMR reporting system. You are therefore requested to 
complete the questions below with specific information as noted so that the current baseline we have from 
the July 2007 EAMR can be tracked annually. The information will also be important for you to exchange 
with your government colleagues, NGOs and with other donors, including MS.      
 
Delegations had difficulty completing the questionnaire for the July 2007 EAMR.  Following discussions 
with them the guidance to measure each target has been made more specific, following the revised OECD 
guidance for the 2008 survey.  We hope you find the new elements more helpful. If you would still like 
further clarifications please contact your desk officer in AIDCO.  
 
Some Delegations will also be completing the OECD survey during Jan-March 08. Your responses below 
should make it much easier to answer the OECD survey.  
 
Regional offices will have to complete Annex C separately for each country in their region. 
 
Please note that within the strategy that EuropeAid in relation to EU Target 4 – reduce the number of 
uncoordinated missions by 50 % - a number of new points have been prepared: 
 
Delegations are invited to: 
•  list dates for HQ missions already planned for the immediate 6 months period and mention if they 
are not coordinated; 
•  indicate to HQ what priority missions the Delegations estimate better serves coordination 
arrangements at local level for the following 6 months period.  
 
The periods for missions, to be used in the January and July EAMR are as follows: 
 
•  In the 2008 January EAMR; Delegations list missions agreed for the period March to August 
2008 and indicate their priorities for HQ in the period September 2008 to February 2009; 
•  In the 2008 July EAMR: Delegations list missions agreed for September 2008 to February 2009 
and then indicate their priorities for HQ missions in the period March to August 2009.   42
 
1. EU Target No 1 
Channel 50% of government-to-government assistance through country systems, including by 
increasing the percentage of our assistance provided through budget support or SWAP arrangements 
2. Introduction 
The aim is to collect information that allows us to measure this target.  The information that is needed 
is both the total amount of ODA provided, as well as the extent to which country systems are used in 
providing this ODA.  For these purposes the country systems are defined as covering four main areas: 
(i) national budget execution procedures; (ii) national financial reporting procedures; (iii) national 
auditing procedures; and (iv) national procurement systems.  By treating each of these four areas as 
having a 25% weight and dividing by the total amount of ODA provided the information required can 
be calculated (hence the division by four – see part 4 below). In all cases the necessary information 
can be collected using the same definitions as those in the OECD/DAC "Definitions and Guidance" 
(see attached page which includes an extract of definitions relevant to this indicator) 
3. Questions and definitions 
Question Definition  – 
OECD Ref 
Response 
EUR 
How much ODA did you disburse at country level for the 
government sector in FY 2007 (EUR)? 
Qd2  22 925 019 € 
How much ODA disbursed for the government sector in 
FY 2007 used national budget execution procedures 
(EUR)? 
Qd5 0 
How much ODA disbursed for the government sector in 
FY 2007 used national financial reporting procedures 
(EUR)? 
Qd6 0 
How much ODA disbursed for the government sector in 
FY 2007 used national auditing procedures (EUR)? 
Qd7 0 
How much ODA disbursed for the government sector in 
FY 2007 used national procurement procedures (EUR)? 
Qd9 0 
4. Definition of Indicator 
[(Qd5 + Qd6 + Qd7 + Qd9) ÷ 4] ÷ [Qd2] (please calculate and enter as 
response %) 
Response  0 % 
5.  Additional information 
Are there any significant initiatives in your country to promote the use of country systems? If so 
provide a list and a short description. If not, highlight the constraints to use of country systems (use 
additional space as needed) 
Surinamese budget, finance and procurement procedures date back to the 20’s to 50’s and are 
unadapted to modern times.  The Netherlands makes use of national procedures as much as possible, 
with certain amendments to for instance procurement and auditing procedures. A Public Sector 
Reform process is ongoing, but progress is relatively slow. 
   43
 
Definitions from "Definitions and Guidance" OECD/DAC 
www.oecd.org/dataoecd/13/29/36306366.doc 
 
 
 
 
 
 
 
   44
 
                                                 
60 Despite the different wording the target is interpreted to correspond to Paris Declaration indicator 4. Please pay particular 
attention to the definition for the question Q
d4. 
1. EU target 2 
Provide all capacity building assistance through coordinated programmes with an increasing use of 
multi-donor arrangements60 
2. Introduction 
EU target 2 aims to measure progress in aligning and coordinating support for capacity 
development.  It's closely linked with indicator 4 of the Paris Declaration. Therefore, the term 
"capacity building" used in the EU target is interpreted as "technical cooperation". This use of the 
DAC definitions allows consistency with the DAC monitoring of the Paris Declaration.  
 
The term "coordinated" also refers to the DAC definition which covers the following principles: 
ownership of TC by partner countries, alignment of TC with countries/local strategies and 
objectives and, where more than one donor is involved, harmonisation of TC among donors.  
 
To avoid confusion, we strongly advise that you use the definitions given in the OECD guidance, 
by clicking on the link http://www.oecd.org/dataoecd/13/29/36306366.doc. DAC criteria on this 
indicator are being updated to make them easier to use and in January the final version to be used 
for monitoring the indicators in 2008 will be available on this site.  
 
Finally please note that a separate AIDCO initiative on EU target 2, related to preparing a strategy 
for achieving the target, is ongoing in 46 Delegations.  Through this EAMR however, we hope to 
capture information from all delegations. Questions 1 and 2 below seek quantitative information on 
technical cooperation.  Section 4 seeks qualitative information from delegations not participating in 
the survey launched by AIDCO (46 Delegations contacted) and provides the opportunity to share 
your experience and views. 
3. Questions and definitions 
1  How much technical cooperation did you disburse in 2007 (Total TC in 
EUR)? 
 OECD question reference  in the Paris survey : Q
d3 
Euro 837 591.54 
2  How much technical cooperation did you disburse through co-ordinated 
programmes in support of capacity development in 2007 (EUR)?  
OECD question reference  in the Paris survey : Q
d4 
Euro 837 59154 
4. Definition of Indicator 
3  Q
d 4 / Q
d3 (please calculate this and enter in the next column as %)
     100  %   45
 
5 Additional Information 
4 
 
 
Qualitative information61 : 
 
Are there any significant initiatives to promote coordinated technical cooperation in your 
country? 
 
 If so, please provide a short description. And indicate whether they are linked to the Code of 
Conduct / Division of Labour process or any other "EU initiatives" 
 
If not, highlight key constraints delaying joint work on TC and capacity development. 
 
Please note any other comments you have on these issues  
 
 
All OECD donors align their programmes with the Government’s multi annual plan.  UNDP, 
with possible Dutch funding, may start a specific capacity building project at the Ministry of 
Planning and Development Cooperation to enhance donor coordination further.  There is a de 
facto division of labour between the main donors (NL, Fr/AFD, EC, IADB, UN) agreed with 
the government. 
 
                                                 
61 These questions are taken from the survey on " Developing an  EuropeAid Strategy on TC and PIU" sent to delegations 
which are members of the Aid Effectiveness Network.   They need to be answered by delegations  who are not 
participating in this survey.    46
 
 
1. EU target 3 
 
Avoid establishment of new project implementation units (PIUs). 
2. Introduction 
EU  target 3 aims to assess progress towards strengthening local capacity by tracking the number of 
PIUs put in place to manage projects and programmes. It is linked to indicator 6 of the Paris 
Declaration. This target is  interpreted as "avoiding the establishment of new parallel PIUs" 
 
To avoid confusion, we strongly advise that you use the definition of parallel PIUs given in OECD 
guidance, by clicking on the link http://www.oecd.org/dataoecd/13/29/36306366.doc. DAC criteria 
for this indicator are being updated to make them easier to use and in January the final version to 
be used for monitoring the indicators in 2008 will be available on this site.  
 
Finally please note that a separate AIDCO initiative on EU target 2, related to preparing a strategy 
for achieving the target, is ongoing in 46 Delegations.  Through this EAMR however, we hope to 
capture information from all delegations. Questions 1 and 2 below seek quantitative information on 
technical cooperation.  Section 4 seeks qualitative information from delegations not participating in 
the survey launched by AIDCO (46 Delegations contacted) and provides the opportunity to share 
your experience and views. 
 
3. Questions and Definitions 
1  How many parallel project implementation units funded by EC were in 
operation in December 2007? 
OECD question reference  in the Paris survey : Q
d10 
0 
2  Out of these, how many new parallel project implementation units were 
established during 2007? 
0 
4. Additional Information   
3   Qualitative information62: 
 
Are there any significant initiatives to avoid the establishment of parallel PIUs in your country? 
 
What in your opinion should be done to increase domestic ownership and quality of project 
implementation arrangements?  
 
If so, please provide a short description. If not, highlight key constraints. 
 
 
Please note any other comments you have on these issues  
 
All OECD funded PIUs are integrated into Government organisations, however, national 
human capacity is very low and as a result while the TA works with local counter parts, 
much of the work and responsibility, in reality, is in the hands of the TAs.  National 
ownership is relatively strong, but before the local counterparts will be able to carry out 
work at the same level as TAs is a long term process, and made even more difficult in the 
context of brain drain. 
 
 
                                                 
62 These questions are taken from the survey on " Developing an EuropeAid Strategy on TC and PIU" sent to delegations 
which are members of the Aid Effectiveness Network.  They need to be answered by delegations who are not 
participating in this survey.    47
1. EU Target No 4 
Reduce the number of uncoordinated missions by 50%. 
2. Introduction 
The aim is to collect data on the number of uncoordinated EC Missions to your country. The 
information needed is (a) the total number of EC Missions to your country and (b) how many of these 
were coordinated.  
The Paris Declaration objectives underlying the related indicator of progress for coordinated missions 
are: "In planning their missions to the field63 it is important that donors: Conduct fewer missions, 
coordinate timing of missions with partner authorities and, where necessary, with other donors, conduct 
more joint missions, avoid conducting missions during "mission free periods"64.  
Coordinated mission is a mission undertaken by 2 or more donors jointly, or by one donor on 
behalf of another. In practice, the following 3 questions help to clarify what is meant by a mission: 
 1. Does the mission involve international travel to a beneficiary country? i.e. this concerns only 
missions from HQ, not missions undertaken within the country by the Delegation. 
2. Does the mission involve a request to meet with government officials, including local government?  
3. Is this mission undertaken by 2 or more donors jointly? Or is it done by an HQ service also on behalf 
of another donor?  
The Definitions and Guidance of the OECD (www.oecd.org/dataoecd/13/29/36306366.doc) requires 
that missions undertaken by consultants contracted by AIDCO (or other DG's), if they meet the 3 above 
questions, must also be included.  
3. Questions and definitions 
OECD  
                                                ref: Q
d15 
How many HQ missions 
to the field were 
undertaken in FY 
2007?65 
3 
                                                       Q
d16  How many of these were 
coordinated? 
1 
Please provide a breakdown of missions the 
Commission and its services have undertaken to your 
country in FY 2007 in the table below: 
  
Missions by:  Coordinated  Uncoordinated 
Members of Commission  0 0 
AIDCO  0 0 
DEV  1  0 
RELEX  0 1 
TRADE  1 0 
                                                 
63  'Field' refers to the country in general including missions to the capital only.  
64 The target set for 2010 for indicator 10 a) is to have 40% if donor missions to the field as joint. 
65 This question applies to the missions from the HQ   48
ECHO   0  0 
FISH  0 0 
(OTHER DGs)   Mother Delegation  1 7 
Consultants contracted by the Commission  0 13 
Total 3  21 
 
 
 
 
4. Definition of Indicator 
Q
d16 / Q
d15 
Please calculate and enter in the column for 2007 and 
also include the figure for this indicator for 2006 ;  
2006 
0/0= 
0 
2007 
1/3= 
0.33 
 
5. Additional Information 
Delegations are invited to list the dates for main HQ missions already planned for the March 
2008 to August 2008, indicating whether they are, or not, to be coordinated with other donors; 
 
HQ DG             Date planned      Purpose/Sector                Coordinated (Yes/No) 
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
______________________________________________ 
 
Delegations are suggested to indicate higher priority requests for HQ missions needed from 
September 2008 to February 2009, but not yet agreed with HQs, that the Delegation estimates 
serve better the coordination arrangements at local level and can yield more added value for 
the policy dialogue.  
 
HQ DG             Date planned      Purpose/Sector                Donor(s) involved 
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
______________________________________________ 
 
Delegations are asked to briefly inform if there are significant initiatives to decrease the 
number of uncoordinated missions in your country? If so, please provide a short description. If 
not, highlight key constraints. 
 
Most of the missions to Suriname are either project specific or missions from the mother 
Delegation in Guyana.  It is difficult to imagine how these could be made joint, especially 
when there is division of labour between the donors concerning the sectors of 
intervention, meaning that for the most sectors only one donor is involved.   49
 
Finally, Delegations are asked to assess the likelihood of meeting, by 2010, the twin targets for 
missions, ie. the OECD target of 40% and the EU target of halving the number of un-
coordinated missions.  
 
   - OECD target of 40% likely to  be met:                                         No 
   - EU target of halving the number of un-coordinated missions:         No 
 
Delegations are asked to briefly indicate what additional steps HQ should be prepared to 
consider to help in achieving those targets at the level of the beneficiary country concerned: 
 
Considering the extremely low number of missions from HQ (The DEV and AIDCO 
desks have not been to Suriname for 2 years, and as they are also new, the persons in 
question have never been to Suriname), I would rather hope that we would get at least 
one AIDCO/DEV desk officer mission a year and not zero missions.  As there is division 
of labour between donors concerning sectors of intervention, it is difficult to imagine how 
these missions could be made joint.  
 
Other aid effectiveness related information  
 
On 4 July 2007 our Counsellors Louis Michel and Benita Ferrero-Waldner wrote to all Heads of 
Delegations requesting implementation of the Code of Conduct for Division of Labour. Several Delegations 
have responded and have attached their progress reports on aid effectiveness. We need information on the 
specific points below:  
 
1. Paragraph 5 of the Council conclusion on Division of Labour notes:  
 
"Simultaneously with the implementation of the Code of Conduct, the Member States and the 
Commission  will promote wide discussions with partner countries and other donors on 
complementarity and division of labour, based on the EU code of Conduct which will be 
complemented by first experiences in the field. The outcome of these discussions would constitute 
an input to the OECD/DAC partnership and the High Level Forum on Aid Effectiveness III 
that will take place in Accra, Ghana in 2008. The Council invites the incoming Presidencies to 
actively support such a process, in close cooperation with the Member States and the 
Commission." (Highlights by AIDCO 01) 
 
1.1 Have the discussions with partner countries and other donors been held?  
 
(a) If yes, when and what was the result? Please describe in brief how these talks are progressing.  
 
Since early 90’s there exists a division of labour between the main donors (EC, NL, IADB, UN), this division 
has been confirmed by the Government every time one of these donors carries out its 3-5 yearly 
programming.   
 
(b) If no, are there plans to hold them? If yes, please describe briefly what the plans are.  
 
1.2 What input on division of labour is planned by the partner country towards HLF III? If none, then leave blank.  
 
 
2 In paragraph 14 the Council invites the Commission to outline Community implementation of the Code of 
Conduct in its annual report on development cooperation, including: 'a self-assessment in its potential areas of 
comparative advantage as referred to in the joint Development Policy Statement'. (highlights by AIDCO 01)   50
 
2.1 What action has been taken towards this self assessment of comparative advantage?  
(a) If yes, please describe the process in brief and the results.  
In the context of the 10
th EDF programming with the Government and in discussions with the MS (NL, Fr) 
and the other main donors (IADB, UN) it was concluded that EC has a comparative advantage in the 
Transport sector due to its long experience in this sector.  As a result, Transport will be the focal sector 
under the 10
th EDF, as it has been under the 6
th, 7
th, 8
th and 9
th. 
(b) If no, do you have any plans for initiating such a process? What are the plans?  
 
3 In country that have already initiated some form of division of labour:  
3.1 Please describe the process. (e.g., when did it start; partner country leadership; donors involved; results on the 
ground, etc).  
Traditionally, since independence in 1975, there have been only three donors with any substantive amounts 
of aid to Suriname: NL, IADB, EC.  Since early 90’s a clear division of labour was established in discussions 
between the 3 and the government, this division remains.  As a result, no change was needed as a result of 
the “Division of labour instructions”.  Since two years, France, through AFD, is increasing its presence and 
it has aligned its aid witht his division of labour.  Development loans from China and to a lesser degree 
India, do not follow OECD guidelines. 
As a result of the EC role in the transport sector since 80’s/90’s, EC is the lead donor in the sector and has 
found a way to bring together EC (10
th EDF), AFD and IADB funding to rehabilitate a road together. 
 
3.2 As a result of this process, did the Delegation:  
- Reduce or expand the sectors in which it remains active? 
- Exit from any sectors? Specify 
  - Enter any new sectors? Specify 
  - Become lead donor in any sectors? Specify 
  - Enter into delegated cooperation partnerships? Please specify.  
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Annex D2  Donor Matrices current and future financial support 
 
DONOR MATRIX 2007 onwards 
 
Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment 
/Gender
Planned 
disbursements 
for 2008
INDIA* 
Total of 2    
Concessional  •  Steel rolling mill at Paranam (concessional loan) 
Completed 
in 2007       
Loans:  •  Solar powered traffic signals system in Paramaribo (concessional 
loan)  
Ongoing 
19.26 Mio €  •  Various annual training courses Surinamese nationals  Ongoing 
  •  Hiring Foreign IT Expert for Suriname  
Completed  
in 2006 
  •  Senior Rice Breeder to be deputed to ADRON Nickerie (2-year 
contract/ITEC programme India), from 04-2007 
Start 
04/2007 
Loan           
* N.B.: Information of 2007. No update received in 2008.  Amount loans not included in totals. 
 
Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment 
/Gender
Planned 
disbursements 
for 2008
INDONESIA 
  •  Per year 3 scholarships for master degrees are awarded 
(for 3 years) 
Ongoing    
  •  Per year 3 scholarships for non-degrees are awarded (for 1 year) Ongoing 
  •  Scholarship for military command training  Ongoing 
  •  Scholarship for police command training  Foreseen 
  •  Providing teachers for Javanese and Indonesian language  Ongoing 
  •  Providing teacher for Indonesian dances  Ongoing 
  •  Programs discussed in Joint-Commission Meeting III in 
Paramaribo (2007)  
Foreseen          52
 
Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment 
/Gender
Planned 
disbursements 
for 2008 
CHINA* 
  •  New office building for the Ministry of Foreign affairs  Closed   3.90 Mio €       
Grant  •  Housing programme  Closed  1.60 Mio €  
9.5 Mio €  •  Road Rehabilitation Project (2nd phase)  Ongoing    42.60 Mio €  
  •  Support to industrial development (grant/loan)  Foreseen       13.60 Mio €   
Loan/grant 
149 Mio €  •  Palm Tree Plantation & Processing Project  Foreseen    92.80 Mio €    
  •  Low-cost housing project in Paramaribo  Foreseen 4.00  Mio  €       
Grant        7.90 Mio €  1.60 Mio €     
Loan/grant            149.0 Mio €   
* N.B.: Information of 2006. No update received in 2007/2008. 
FRANCE 
Combat transmissible diseases 2005-2008 (Grant AFD)  Ongoing    0.298 Mio € 0.131 Mio €
Support to the health sector 2008-2011 (Loan/Grant AFD)  Foreseen 
Foreseen 
  5 Mio €
1.30 Mio € 0.80 Mio €
Institutional support to the internal security of Suriname I  
2004-2007 (Grant MOFA) 
Completed x 
 
Institutional support to the internal security of Suriname II  
2008-2011 (Grant (MOFA) 
Foreseen 
 
0,41 Mio € 
Promotion of the French language  (Grant MOFA)  Ongoing    0.02 Mio € 0.02 Mio €
Cultural exchanges across the Guyana Shield (Grant MOFA)  Ongoing    0.02 Mio € 0.02 Mio €
Feasibility study road Meerzorg-Albina (Grant AFD)  Ongoing    0,26 Mio € 0.13 Mio €
Feasibility study Resort Albina (Grant AFD)  Completed    x
Guianas sustainable forest resources management project 2001-2007 
(Grant FFEM) 
Completed    x
Guianas sustainable forest resources management project 2008-2011 
(Grant FFEM) 
Ongoing    1.30 Mio €
Community Development funds Suriname (Loan AFD)  Completed    x
Resort Albina (Loan AFD)  Foreseen  
 
  3-5  Mio €
 
 
 
 
 
 
Grant: 
3.608 M € 
 
Loan: 
33,00 M € 
 
Road Meerzorg-Albina  (Loan AFD)  Foreseen  
 
  25,00 Mio €
Grant      0,41 Mio €  1,638 Mio € 0,26 Mio € 1.30 Mio € 1.101 Mio €
Loan        5,00 Mio € 28,00 Mio €  53
 
 
Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment 
/Gender
Planned 
disbursements
for 2008
THE NETHERLANDS 
  •  Land management (GLIS)  Ongoing  10.9.Mio €    1.0.Mio €
  •  Sector fund Government  Ongoing  15.7 Mio € 2.25 Mio €
  •  Justice building 
•  Start fund sectoral approach 
Ending 
Ending 
 3.7 Mio €
 22.8 Mio €     0.09 Mio €
 0.06 Mio €
  •  Preparation fund PLOS  Ongoing   4.1 Mio €      0.5 Mio €
  •  Incentives PLOS & Finance 
•  Audit costs 
Ongoing 
Ongoing 
 1.3 Mio €
1.4 Mio €     0.15 Mio €
0.15 Mio €
  •  National Archive  Ongoing   5.4 Mio €      1.5 Mio €
  •  Strengthening dir Finance 
•  Public Finance Management 
Ongoing 
Foreseen 
0.4 Mio €
3.5 Mio €
--
0.25 Mio €
Grant  •  Sector Fund housing (incl. IDB program Low Income Shelter)  Ongoing     18.3 Mio €    1.5 Mio €
310.9 Mio €  •  Bureau Public Health  
•  Armulov 
Ongoing 
Ongoing     3 Mio € 
5.9 Mio €    0.3 Mio € 
0.1 Mio €
  •  Sector Fund Health Care  Ongoing     11.9 Mio €    1.5 Mio €
 
•  Educational projects (SPPCOS/restore educ damage interior/) 
•  Educational project Basic education improvement 
Ending 
Ongoing     2.3 Mio €
0.3 Mio €    0.04 Mio €
0.06 Mio €
  •  Sector Fund Education  Ongoing  10.2 Mio € 2 Mio €
  •  Development fund interior phase 3  Foreseen  3.0 Mio € 0.3 Mio €
  •  Development fund interior phase 2  Ending  5.0.Mio € 0.04 Mio €
  •  Sector Fund Agriculture  Ongoing  18.2 Mio € 2.6 Mio €
 
•  TA private sector 
•  TA private sector phase 2 
Ending 
Foreseen 
 1.8 Mio.€
1.5 Mio €
 0.13 Mio.€
0.43 Mio €
  •  Environmental projects (Rebuild Jan Starke/environment fund)  Ongoing  4.0 Mio € 0.15 Mio €
 
•  Environmental projects (Forestry and Nature Authority) 
•  Environmental projects (WWF/Guianas) 
Foreseen 
Ongoing 
3 Mio € 
3.7 Mio €
0.3 Mio € 
0.8 Mio €
  •  Water drainage project Paramaribo  Foreseen             20 Mio €           1 Mio €
 
•  Sea defences Commewijne & Coronie 
•  Suriname Conservation Foundation 
Foreseen 
Ongoing    
16  Mio €
3.2 Mio €
4.3 Mio €
0.3 Mio €
 
•  Water projects 
•  Capacity building 
Ongoing 
Foreseen 13.0  Mio  €   21.1 Mio € 3 Mio €
  •  Parity Funds:   
 
        Private Sector Development (Micro Credit Program) 
       Skills Development Center
Foreseen
Foreseen
6.0 Mio €
1.0 Mio €  
0.3 Mio €
0.1 Mio €
  •  Public Sector Reform  Foreseen 40 Mio € --
 
•  HIV/Aids Prevention programme 
•  Local Women’s Fund 
•  Culture & Development 
Ongoing 
Ongoing 
Ongoing 
 1.3 Mio €
 
0.8 Mio €
    0.5 Mio €
 0.42 Mio €
0.25 Mio €
0.8 Mio €
Grant        89.2 Mio €  94 Mio €  29.5 Mio €  71.5 Mio € 26.7 Mio €  54
 
Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment 
/Gender
Planned 
disbursements
for 2008
EUROPEAN COMMISSION 
  •  Institutional strengthening of the Transport Sector  Ongoing   3.10 Mio €     2.41 Mio €
Grant  •  Capacity building for NGOs,   Ongoing 1.70  Mio  €     0.77 Mio €
2006-2009  •  Business Forum; Support to the Private/Public Partnership  Ongoing   2.40 Mio €     0.65 Mio €
93.88 Mio €  •  9
th EDF Technical cooperation facility  Closing   1.13 Mio €    
  •  Suriname/EC/UNFPA Joint Program in Sexual Reproductive 
Health 
Ongoing     1.70 Mio €  
  •  Drug demand reduction program  Closing     0.89 Mio €  
  •  Restoration of the Cathedral  Ongoing     2.80 Mio €   1.16 Mio €
  •  Construction of road to the ferry  Ongoing        13.00 Mio € 5.40 Mio €
  •  Rehabilitation, upgrading of harbour  Ongoing        29.80 Mio € 16.00 Mio €
  •  TA to port rehabilitation,  Ongoing        0.50 Mio € 0.18 Mio €
  •  Support to banana sector  Ongoing        22.00 Mio € 4.96 Mio €
  •  Support to rice sector  Ongoing       10.00 Mio € 1.84 Mio €
  •  Continued support to Tourism Sector  Ongoing      1.50 Mio € 0.80 Mio €
  •  Emergency support to Banana Sector  Ongoing      2.50 Mio €
  •  9
th EDF Technical Cooperation Facility  Ongoing 0.86  Mio  €  0.30 Mio €
Grant        9.19  Mio  € 5.39  Mio  € 79.30  Mio € 34.47 Mio €
 
 
 Donor Project  Description  Status 
Economic 
Developm./ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment
/Gender
Planned 
disbursements
for 2008
Pan-American Health Organization (PAHO)* 
  •  Reducing the spread and impact of HIV/AIDS in Suriname  Ongoing   0.009  Mio  €    
Grant  •  Communicable Diseases  Ongoing   0  €    
0.11 Mio €  •  Non-communicable Diseases  Ongoing   0.020  Mio  €    
 
•  Integrated Primary Health Care (IPHC),  
including Integrated Management of Maternal and Child 
Health/Maternal Mortality Reduction 
Ongoing 
 
0.078 Mio €
  
  •  Global Fund Contribution  Ongoing  0 €
  •  Tobacco Control  Ongoing 0.004  Mio  €
  •  Disaster Relief – Post Flood Projects  Completed     0 €    
Grant     0.11 Mio €    
*  Originally stated in US$ amounts: converted at a rate of 1.43 €/US$ 
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 Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment
/Gender
Planned 
disbursements
for 2008
INTER-AMERICAN DEVELOPMENT BANK (IADB)* 
  •  Census preparation (loan)  Ongoing   3.37 Mio €        3.37 Mio €
  •  Decentralization (loan)  Ongoing   3.90 Mio €       3.90 Mio €
  •  Health sector reform program (loan)  Ongoing     4.00 Mio €      4.00 Mio €
  •  Strengthening of Public Sector Management (loan)  Ongoing    4.00 Mio €     4.00 Mio €
Grant  •  Low income shelter (loan)  Ongoing     7.84 Mio €      7.84 Mio €
15.74 Mio €  •  Community Development Fund (loan)  Ongoing     8.24 Mio €      8.24 Mio €
  •  Basic Education Improvement (loan)  Ongoing     10.00 Mio €       10.00 Mio € 
  •  Trade Sector Reform (loan)  Ongoing 3.20  Mio  € 3.20 Mio €
Loan  •  Health Sector Reform Program (grant)  Closing    1,09 Mio €     1,09 Mio €
 103.94 Mio €  •  Strengthening Financial Sector (grant)  Ongoing  0.40 Mio €     0.40 Mio €
  •  Public Sector Road Map (grant)  Ongoing  0.54 Mio €     0.54 Mio €
  •  Sustainable Tourism Development (grant)  Ongoing    0.67 Mio €   0.67 Mio €
  •  Institutional strengthening of National Assembly (grant)  Ongoing   0.49 Mio €    0.49 Mio €
  •  Institutional Strengthening of Debt Management (grant)  Completed   0.48 Mio €      0.48 Mio €
  •  Entrepreneurship promotion (grant)  Ongoing        0.20 Mio €    0.20 Mio €
  •  Strengthening Airport Security (grant)  Completed        0.35 Mio €    0.35 Mio €
  •  Youth Empowerment and Development (grant)  Completed     0.12 Mio € 0.12 Mio €
  •  Integrated Coastal Zone Management (grant)  Completed          00.08 Mio €   00.08 Mio €
  •  Power Sector Assessment (grant)  Ongoing     0.16 Mio € 0.16 Mio €
  •  Indigenous People and Mining (grant)  Ongoing     0.11 Mio € 0.11 Mio €
  •  Strengthening Legal and Institutional foundation for Private
Investment (grant) 
Ongoing     0.08 Mio € 0.08 Mio €
  •  Support for the Public Sector Investment System (grant)  Ongoing 0.12  Mio  €   0.12 Mio €
  •  Consolidation of Democracy through Strengthening of 
Electoral Process (grant) 
Ongoing 0.44  Mio  €   0.44 Mio €
  •  Policy Dialogue: Identification of Development Challenges 
and Policy Options (grant) 
Ongoing  0.12 Mio €   0.12 Mio €
  •  Design of Pension Reform (grant)  Ongoing    0.16 Mio €  0.16 Mio €
  •  National Technology Strategy (grant)  Ongoing     0.12 Mio € 0.12 Mio €
  •  Social Programs Beneficiary Information and Payment 
Systems (grant) 
Ongoing    0.015 Mio € 
0.015 Mio €  56
Continue Inter-American Development Bank 
 Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment
/Gender
Planned 
disbursements
for 2008
 
 
 
•  Institutional Strengthening of the Social Safety Net (grant) 
Ongoing  0.12 Mio € 0.01 Mio €
  •  Support for the design, Implementation and Management of 
Trade Policy  (grant) 
Ongoing 0.12  Mio  € 0.01 Mio €
  •  Establishment Suriname Gold Mining Association (grant)  Ongoing 0.08  Mio  €
 
•  Support Training for Wee Iarono Otjiekano Demonstration 
Project (grant) 
Ongoing  0.01 Mio € 0.01 Mio €
  •  Urban Development Plan in Paramaribo (grant)  Completed  0.20 Mio €
  •  Support the National Strategic Plan for HIV/AIDS (grant)  Ongoing  0.60 Mio € 0.13 Mio €
  •  Pension Reform (loan)  Foreseen 4.00  Mio  €
  •  Social Safety Net (loan)  Foreseen 4.00  Mio  €
  •  Establishment Financial Intelligence Unit (grant)  Foreseen 0.16  Mio  €
  •  Empowerment of Women in the Interior of Suriname (grant) Foreseen 0.10  Mio  € 
 
•  Support to NGOs for the Millennium Development Goals 
(grant) 
Foreseen 0.12  Mio  €
 
•  Support for the development of Public Payroll System 
(CEBUMA) (grant) 
Foreseen 0.08  Mio  €
 
•  Support to the office of Economic Affairs in the Ministry of 
Finance (grant) 
Foreseen 0.09  Mio  €
  •  Telecommunications Regulatory Authority (grant) 
Foreseen 
  0.82 Mio €
  •  C. Kersten & Co. NV (loan)                                                 Ongoing            5.3 Mio €
  •  Integrated Coastal Zone Management II (grant)  Ongoing  0.41 Mio € 0.15 Mio €
  •  Action Plan  C& D Countries (grant)  Ongoing 0.59  Mio  €
 
•  Modernization of Labour Market Institutions Suriname 
(grant) 
Ongoing 0.10  Mio  €
  •  Kwamalasamutu Community Rural Development (grant)  Ongoing 0.10  Mio  € 
 
•  Support for the Sustainable Development of the Interior 
(grant) 
Ongoing 0.49  Mio  €
 
•  Strengthening the Supply-chain Activities in the Eco-tourism 
industry in Suriname (grant) 
Ongoing 0.09  Mio  €
 
•  Entrepreneurial Skills Enhancement & Improvement 
Production Processes (grant) 
Ongoing 0.05  Mio  €
 
•  Eco-efficient Production and Waste Management Methods 
for Podosirie Producers (grant) 
Ongoing 0.04  Mio  €
  •  The Mobile Library Pilot Project (grant)  Ongoing 0.05  Mio  €  57
 
  •  Low Income Shelters – Phase II (loan)  Foreseen 3.41  Mio 
 
•  Decentralisation & Local Government Development – Phase 
II (loan) 
Foreseen 3.41  Mio  €
  •  Paramaribo – Albina Highway (loan)  Foreseen 17.07  Mio  €
  •  Development of the Interior (loan)  Foreseen 6.83  Mio  €
  •  Social Safety Net (loan)  Foreseen 1.71  Mio  €
  •  Paramaribo-Afobakka Corridor (loan)  Foreseen 13.66  Mio  €
  •  Competitiveness Enhancement (grant)  Foreseen 0.17  Mio  €
  •  Paranam Town/Industrial Center (grant)  Foreseen 0.10  Mio  €
  •  PRODEV – Results Based Management I (grant)  Foreseen 0.10  Mio  € 0.10 Mio €
  •  PRODEV – Results Based Management II (grant)  Foreseen 1.02  Mio  €
  •  Institutional Strengthening Public Admin (grant)  Foreseen 0.34  Mio  € 0.14 Mio €
 
•  Paramaribo-Afobakka Transport Corridor – feasibility, econ 
and social studies (grant) 
Foreseen 1.16  Mio  € 0.40 Mio €
  •  Renewal and Rural Energy (grant)  Foreseen 0.41  Mio  €
  •  Water Sector Master Plan Update (grant)  Foreseen 0.34  Mio  € 
Grant     6.53 Mio € 3.05 Mio € 5.26 Mio €  0.90 Mio € 1.60 Mio €
Loan     49.91 Mio €  54.03 Mio €   8.11 Mio €
*  Originally stated in US$ amounts: converted at a rate of 1.4647 €/US$ 
 
 
 
Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment 
/Gender
Planned 
disbursements 
for 2008 
ISLAMIC DEVELOPMENT BANK (ISDB)* 
  •  Primary Health Care Centers in the Hinterland (PHC - loan)  Ending  3.33 Mio €  
Loan  •  Radiotherapeutic Centre of the Oncology Department of the  Ongoing  4.42 Mio €  
21,73 Mio €          Academic Hospital of Paramaribo (RTCS - loan)      
  •  Nieuw-Nickerie Port Project (loan)  Ongoing 7.54  Mio  €   
Grant  •  Upgrading of Air Navigation System (UANS - loan)  Ongoing 6.44  Mio  €  
0,14 Mio €  •  Technical Assistance for the Feasibility Study of Wanica Water  Ongoing  0.14 Mio € 0.14 Mio € 
          Supply System (grant)     
Grant     0.14  Mio  €   0.14 Mio € 
Loan/grant      7.75 Mio € 13.98 Mio €   
*  Originally stated in US$ amounts: converted at a rate of 1.4647 €/US$ 
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Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment 
/ Gender
Planned 
disbursements
for 2008
CONSERVATION INTERNATIONAL  SURINAME (CIS) 
  •  Raleigh falls eco-tourism project  Ongoing   0.089  Mio  €       
Grant  
0,46 Mio € 
•  Modernizing/ upgrading nature science curriculum for primary 
schools 
Ongoing   0.036  Mio  €     
 
  •  National awareness program: biodiversity conservation  Ongoing      0.074  Mio  €   
  •  Ecotourism project at Kwamalasamutu  Ongoing      0.152  Mio  €   
  •  Protected areas project at Kwamalasamutu/Werehpai  Ongoing      0.104  Mio  €   
Grant          0.13 Mio €    0.33 Mio €   
* N.B.:  Information of 2007.  No update available yet in 2008. The amounts mentioned are total amounts of multi-annual projects 
 
 Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment
/Gender
Planned 
disbursements
for 2008
United Nations Development Programme  (UNDP)* 
Trade Agreement for Suriname's Economy  Ongoing  0.002 Mio €       0.001 Mio €
Grant                   Strengthening of Democracy and Policy Development Capacity  Ongoing  0.221 Mio €       0.126 Mio €
1.07 Mio €              Support to National Capacity Assessment in Suriname  Ongoing  0.085 Mio €       0.053 Mio €
Supporting and Election Activities 2005 in Suriname  Ongoing     
Strengthening of Dialogue on Land Rights in Suriname  Ongoing    0.056 Mio €    0.054 Mio €
UNV Umbrella Project  Ongoing    0.051 Mio €    0.020 Mio €
MDG Reporting in Suriname  Ongoing    0.024 Mio €    0.018 Mio €
Emergency Response to Flooding and Early Recovery-NEX  Ongoing    0.119 Mio €    0.113 Mio €
Poverty Targeting of Labour Training Institutes  Ongoing       0.003 Mio €
Cultural Umbrella Project  Ongoing     0.007 Mio €   0.009 Mio €
UNFCCC  Ongoing      0.038 Mio € 0.024 Mio €
Guyana Shield   Ongoing      0.014 Mio € 0.005 Mio €
National Biodiversity Strategy  Ongoing      0.018 Mio € 0.016 Mio €
Capacity building Suriname Conservation Foundation (SCF)  Ongoing      0.274 Mio € 0.283 Mio €
PIMS 2748 EA: MFA NCSA Suriname  Ongoing      0.069 Mio € 0.003 Mio €
RMP monitoring   Ongoing      0.006 Mio €
RMP: TAS for MAC and Refrigeration  Ongoing      0.033 Mio € 0.005 Mio €
PIMS 3413 3
rd National Report to CRIC5  Ongoing      0 Mio € 0.003 Mio €
PIMS 2790 POPS EA: POPs enabling activitiy in Suriname  Ongoing      0.041 Mio € 0.010 Mio €
PIMS 3537:  CC/PDF-A Suriname SNC Self-Assessment  Ongoing       0.010 Mio € 0.005 Mio €
Grant  Total     0.308 Mio €  0.25 Mio €  0.007 Mio €  0.503 Mio €  0.751 Mio € 
* Originally stated in US$ amounts: converted at a rate of 1.4647 €/US$   59
 
Donor Project  Description  Status 
Economic 
Development/ 
Cap. building 
Social 
Development 
Productivity 
Sector Activity
Environment
/ Gender
Planned 
disbursements
for 2008
UNICEF* 
  •  Social policy, M&E for children  Ongoing  0.116 Mio €    0.087 Mio €
  •  Child protection  Ongoing  0.205 Mio € 0.154 Mio €
Grant  •  Adolescent and Life Skills/HIV  Ongoing 0.269  Mio  €    0.202 Mio €
  •  Early childhood development  Ongoing  0.188 Mio € 0.141 Mio €
1.32 Mio €  •  Health  Ongoing    0.147 Mio € 0.110 Mio €
  •  Education  Ongoing  0.394 Mio € 0.296 Mio €
            
Grant          1.32 Mio €   0.99 Mio €
* Originally stated in US$ amounts: converted at a rate of 1.4647 €/US$ 
 
 
World Wildlife Fund (WWF) 
  •  Improved Community Forest management in Marshall creek  Ongoing  0.029 Mio € 0.029 Mio €
  •  Monitoring of Bigi Pan Muma  Ongoing  0.014 Mio € 0.005 Mio €
  •  Marine Turtle monitoring and protection season 2007  Ongoing  0.038 Mio € 0.038 Mio €
  •  World Wetlands Day 2008  Ongoing  0.002 Mio € 0.002 Mio €
  •  Logistic support Stinasu  Ongoing 0.003  Mio  € -- 
WWF  •  Education program  Ongoing  0.005 Mio € 0.005 Mio €
  •  Brownsberg Sustainable Small Scale Income  Ongoing  0.034 Mio € 0.006 Mio €
Grant  •  Population Assessment of some Psittacines in Suriname  Ongoing  0.009 Mio € 0.0004 Mio €
  •  Forest Certification  Foreseen  0.021 Mio € 0.014 Mio €
0.43 Mio €  •  Nature Education Center  Foreseen  0.029 Mio € 0.029 Mio €
  •  Goldmining Education Program  Foreseen  0.007 Mio € 0.007 Mio €
  •  Sustainable Forest Management projects  Foreseen  0.056 Mio € 0.042 Mio €
  •  Goldmining management  Foreseen  0.024 Mio € 0.014 Mio €
  •  Mercury Pollution Abatement  Foreseen  0.034 Mio € 0.017 Mio €
  •  Protection of the Oryzoborus crassitrorus in Suriname  Foreseen  0.017 Mio € 0.017 Mio €
  •  Remediation Mine Land  Foreseen  0.010 Mio € 0.010 Mio €
  •  Freshwater activities  Foreseen  0.031 Mio € 0.032 Mio € 0.041 Mio €
  •  Creation of North Western Suriname muma  Foreseen  0.034 Mio € 0.034 Mio €
    
         
Grant       0.17 Mio €    0.26 Mio € 0.31 Mio €
* Originally stated in US$ amounts: converted at a rate of 1.453 €/US$ 
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TOTAL  
  Grant   410.46 Mio  €  113.738 Mio € 107.628 Mio € 114.327 Mio € 74.793 Mio €
  
  Loan    307.67 Mio €   49.91 Mio €      66.78 Mio €   190.98 Mio € ---
  
      
 
 
 
  
 
 
 
   61
Annex D3  Donor Matrices on current and future donor roles 
 
Current/prospective donor presence in sectors in Suriname as per March 2008 
in Euro x 1 million          
Donor 
Economic 
Development / 
Cap. building   Social Development  
Productivity  
Sector 
Environment/  
Gender  Total per Donor 
                 
EC (excl EIB)  9.19 5.390 79.3 0 93.88
The Netherlands  89.2 94.000 29.5 71.5 284.2
France*  0.41 6.638 28.26 1.3 36.608
                 
total EU   98.8 106.028 137.06 72.8 414.688
India**                
Indonesia**                
China***  7.9 1.6 149    158.5
PAHO     0.11       0.11
IADB****  56.44 57.08 5.26 0.9 119.68
Islamic Development  
Bank*****     7.89 13.98    21.87
Conservation International 
Suriname  0.13    0.33 0.49
UNICEF     1.32       1.32
WWF  0.17       0.26 0.43
UNDP  0.308 0.25 0.007 0.503 1.068
                 
total others  64.818 68.38 168.247 1.993 303.468
                 
total all donors  163.618 174.408 305.307 74.793 718.126
                 
* Donor support provided by France consists of Grants (3.608 Mio Euro) and Loans ( 33 Mio Euro) 
** India and China did not provide their input. Conservation International had no information available yet. Indonesia did not provide financial input.   
*** Donor Support provided by China consists of Grants (9.5 Mio Euro) and Loans ( 149 Mio Euro) 
**** IADB Donor Support consists of Grants ( 15.74 Mio Euro) and Loans ( 103.94 Mio Euro) 
***** Islamic Development Bank Donor support consists of Grants ( 0.14 Mio Euro) and Loans (21.73 Mio Euro) 
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Donor disbursements in Suriname as per 31/12/07 / planned donor disbursements for 2008 
 
in Euro x 1 million 
  Planned Donor 
Donor  Disbursements 2008 
   
EC  34.47
The Netherlands  27
France  1.101
     
total EU   62.571
     
India    
Indonesia    
China    
PAHO    
IADB  9.71
Islamic Development  Bank  0.14
Conservation International Suriname    
UNICEF  0.99
WWF  0.31
UNDP  0.751
     
total others  11.901
     
total all donors  74.472
     
*  India and China did not provide the requested data. Indonesia did not provide financial information 
   Conservation International did not have the information available yet. 
      
Note:   This matrix is an example of a donor matrix that can be drafted at country level to show 1) the disbursements by donors in 2007 
  2) the planned donor disbursements in 2008 (indicative figures, entry into the table does not constitute an entitlement) 
  Sectors may vary locally according to sectors defined in the country poverty strategy or similar strategy. 
  The example may be adapted for local use or a similar locally devised matrix may be used 
 